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1.   REFERENCE CODE FOR TENDER: 
 

NIT No.:    HUDCO/CSR/SJH/2022/01     Dated:13.08.2022 

 

2.    TENDER DOCUMENTS:  
 

 Tender Documents shall comprise of the following: - 

 

Sections 
 

SECTION    I      Notice Inviting e-Tender………………………………………...03 

SECTION   II      Instruction to Bidders……………………………………………05 

SECTION   III  Scope of work & Completion milestone…………………….…. 17 

SECTION   IV  Technical Specifications………………………………………...20 

SECTION   V     General Conditions………………………………………………29 

SECTION   VI Special Conditions…………………………………………….....63 

SECTION VII  Price BID…………………………………………………………80 

 

  

Forms 
 

FORM A  Letter of Bid………………………………………………………..70 

FORM B  Particulars of Bidder………………………………………….….71 

FORM C  Agreement……………………………………………………… 72 

FORM D  Proforma of Bank Guarantee…………………………………….76 

FORM E  Acceptance of Tender Conditions……………………………….79 

FORM F  List of Completed Works during last 5 years……………………80 

FORM G  Undertaking for Correctness of Documents………………………81 
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NOTICE INVITING e-TENDER (NIT) 
 

Housing & Urban Development Corporation Limited (HUDCO), through Executive Director 

(C&C/CSR)-i/c invites technical and financial bids on item rate basis for “Supply, 

Installation, Testing & Commissioning of medical accessories & fittings for 

02 No. ACLS Ambulances for Safdarjug Hospital, New Delhi under HUDCO 

CSR” through  e-tendering process from specialized, technically sound and financially capable 

firms/contractors/MSME registered agencies, as per the eligibility criteria mentioned in this NIT.  

Sl.No. Particulars Description 

1 NIT No. HUDCO/CSR/SJH/2022/01 

2 Name of the work Supply, Installation, Testing & 

Commissioning of the medical 

accessories & fittings for 02 Nos. ACLS 

Ambulances for Safdarjung Hospital, 

New Delhi. 

3 Type of Tender  3 Envelope Item Rate Tender 

4 Estimated Cost Rs.34,00,000/- (inclusive of GST) 

Rupees Thirty-four lakh only. 

5 Period of Completion  Six (6) weeks to be reckoned from 7thday 

from the date of issue of LOA. 

6 EMD Rs. 34,000/- 

Rupees Thirty-four thousand only 

7 Non-refundable cost of e-tender 

document 

Rs. 1500/- plus applicable GST 

Rupees One Thousnad Five Hundred 

plus applicable GST. 

8 Performance Guarantee 3% of the Awarded value 

9 Security deposit 5% of the Awarded value. 

10 Pre-bid clarifications  As per Section - II, Clause – 1 of Bid 

documents 

11 Last date & time of submission of online 

tender on 

https://www.tenderwizard.com/HUDCO 

29/08/2022 at 01:00 PM 

12 Date/ Time of opening of Bids 29/08/2022 at 3:00 PM 

For further information:   

The Executive Director (C&C/CSR)- i/c 

Housing & Urban Development Corporation Limited,   

Core 7-A, India Habitat Centre,   

Lodhi Road, New Delhi – 110 003.  

Phone  - 9444382586/9818215614.  

Email id: csr@hudco.org 

 

mailto:csr@hudco.org
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Introduction: 

Housing & Urban Development Corporation Limited (HUDCO), a Government of India 

Undertaking having its Corporate Office at HUDCO Bhawan, Core 7-A, India Habitat Centre, 

Lodhi Road, New Delhi, through its Executive Director (C&C/CSR)–i/c, invites technical and 

financial bids on item rate basis for “Supply, Installation, Testing & Commissioning 

of medical accessories & fittings for 02 No. ACLS Ambulances for Safdarjung 

Hospital, New Delhi under HUDCO CSR”.  

 

HUDCO, invites online bids from specialized, technically sound and financially capable 

firms/contractors/MSME registered (also registered in NISC under PP Policy) agencies, as per 

the eligibility criteria mentioned in this NIT. 

1) PRE-BID MEETING 

 

1.1. The Tenderers can seek/submit any clarification/questions on issues relating to the 

tender, if any, in writing by e-mail so as to reach the tender issuing authority for this 

purpose viz. The Executive Director (C&C/CSR)-i/c through e-mail: csr@hudco.org 

latest by 22/08/2022.  

 

1.2. The purpose of the above is to clarify the issues raised and to answer supplementary 

questions on such issues, if any. 
 

1.3. The text of the clarifications/questions raised and the responses given will be uploaded 

on HUDCO’s website viz. www.hudco.org.  Any modifications of the tender document 

which may become necessary as a result of clarifications shall be made exclusively 

through the issue of an Addendum/Corrigendum.  Addendum/ Corrigendum, if any, 

will also be uploaded on HUDCO’s e-tender website viz-
https://www.tenderwizard.com/HUDCO and https://www.hudco.org and 

https://www.eprocure.gov.in,which will become part of bid document. 

 

2) SUBMISSION OF TENDER 

 

2.1 The bid document can be downloaded from HUDCO’s e-tender website viz-. 
https://www.tenderwizard.com/HUDCO and https://www.hudco.org and 

https://www.eprocure.gov.in. 
 

2.2 Complete bid consisting of Bill of Quantities (BoQ) and other required documents 

should be submitted online at https://www.tenderwizard.com/HUDCO through technical 

bid. The rates quoted on item rate basis shall be on the format for financial bid. The 

scheduled dates are given in the relevant paras of this NIT. 
 

2.3 The bidder shall bear all costs associated with the preparation and submission of the bid 

and HUDCO will in no case be responsible and liable for those costs regardless of the 

conduct or outcome of the bidding process. 
 

2.4 The executive control of the work, as far as this tender is concerned, subject to the overall 

control of the Chairman & Managing Director HUDCO, shall be with the Executive Director 

(C&C/CSR)-i/c, HUDCO to whom the Bidder/Contractor shall address all 

communications. 

mailto:csr@hudco.org
http://www.hudco.org/
https://www.tenderwizard.com/HUDCO
https://www.hudco.org/
https://www.hudco.org/
https://www.eprocure.gov.in/
https://www.tenderwizard.com/HUDCO
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3) TERMS AND CONDITIONS SPECIFIC TO E-TENDER PROCESS: 
 

3.1 Bidders have to do registration with our Service Provider which is presently M/s ITI Ltd. 

Service Provider will provide them telephonic training and assistance after payment of 

requisite fee plus applicable GST, as per actual as onetime registration fee from bidders of 

Rs. 3000/- (Rs. Three Thousand only), which is valid for a period of three years.  Digital 

certificates can be obtained from M/s ITI Ltd. or from any other Certifying authorities after 

paying requisite cost and submitting required documents as nominated by the Office of 

Controller of Certifying authorities (CCA) as available on website http://cca.gov.in.  The 

cost of Digital certificates is not covered in one-time registration fee.  It is the sole 

responsibility of bidder to arrange Digital certificates and/or registration and any such excuse 

of non-availability of digital certificates and/or registration shall not be accepted in any case. 

Contact details of M/s ITI Ltd. for Helpdesk Support are follows. 
 

Name – Mr. Mayank 

Contact No. 8800115628 

E-mail ID: twhelpdesk605@gmail.com 

 

 

Name :Mr. Mohit 

Contact No. 8800165956 

E-mail ID: twhelpdesk751@gmail.com 

mohit.s@etenderwizard.com 

 

 

Tendering Website http://tenderwizard.com/HUDCO.  Bidders are advised to add e-mail 

IDs related to this tender to their address book to avoid bouncing of e-mail/non-delivery 

of e-mail/delivery of e-mail to junk or spam folder etc. 
 

3.2 It is mandatory for all the applicants to have Class III Digital Signature Certificate (in the 

name of person who will sign the bid documents) from any of the licensed certifying agency.  

For more information, refer installation guide provided during first log-in.  Any untested or 

new token or token without latest drivers may not work properly.  Bidders are advised to 

check the compatibility of their Digital Signature, E-Token, JAVA requirements (minimum 

Java JRE 7 and above), available under system requirement link at 

http://www.tenderwizard.com/HUDCO, using Administrator user access, etc.  Further latest 

updated information, if any, in this regard may please be checked by the bidders in the 

“Systems Requirements” tab on e-tendering website. 

 

3.3 The bids are to be submitted online only, through e-tendering website.  This site is best 

viewed in Google Chrome and Mozilla Firefox browser(s).  Bidders are advised to ensure 

availability of essential requirements at their end e.g. internet connectivity, digital signature, 

registration with the Service Provider, valid compatible e-token of Digital Signature, bid 

preparation etc. and not to wait for last date to avoid last minute problems.  Bidder may 

request for extension of last date in case of technical problems well before last date which 

HUDCO may consider or not depending on HUDCO’s business requirements of time period 

available to HUDCO and other factors.  But if request of extension is made in last hours, 

HUDCO may not be able to consider the request, so bidders are requested to ensure 

submission of bids well before last date and time.  Neither HUDCO, nor Service Provider 

(presently M/s ITI Ltd.) shall be responsible for non-submission of tenders in time.  

Complaints attributable to compatibility of the Client Systems, ignorance of users, non-

availability of internet connectivity/bandwidth/compatible Digital Signature tokens/any 

http://cca.gov.in/
mailto:twhelpdesk605@gmail.com
http://tenderwizard.com/HUDCO
http://www.tenderwizard.com/HUDCO
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other aspects will not be entertained.  No further communication in this regard shall be 

entertained. 

 

3.4 Earnest Money Deposit (EMD) of Rs. 34,000 / -and tender document fees of Rs. 1500/- plus 

GST as applicable is required to be deposited in HUDCO ‘s Current Account, the details of 

which are given under para 4.3(a) below. Bidder has to upload the scanned image of the 

EMD and place the tender document fees instrument/document in the Envelope-1. 

 

The MSME firms/ agencies registered in NSIC under PP policy are exempted from payment 

of EMD & tender fee subject to prevailing Office Memorandum issued by competent 

authorities from time to time, has to upload the  Earnest Money Deposit and the tender fee 

exemption certificate. 

 

3.5 The bids should be prepared strictly as per terms & conditions failing which the bid is liable 

to be rejected without any further notice.  The bidder has to unconditionally agree to the 

terms & conditions mentioned in the tender document, online before proceeding further with 

filing in the data in the bidding schedules. 
 

3.6 The bidder has to upload duly filled supporting documents.  All the bidding schedules which 

have been identified as mandatory by HUDCO have to be filled in compulsorily.  The system 

will not allow a bidder to make his final submission of tender until all the mandatory bidding 

schedules are filled up by the bidder.  Bidders have to provide clarifications through email 

or as physical documents, if required by HUDCO for proper evaluation of bids. 
 

3.7 When a Tenderer submits his bid, system generates a “Final Submission Receipt” with the 

tender details and the date and time of submission.  Once the tender is submitted by the 

bidder, it is equivalent to dropping the envelope in the electronic tender box.  However, 

withdrawal of the bid can only be done before the last date & time of submission of the 

tender.  Any modification in offer after the closing time is not permitted. 

 

3.8 Even if any single cell/column in a mandatory field of any online form is left blank, the 

bidder may not be able to submit his bid in the electronic tender box. 

 

3.9 Bid shall not be entertained by any other mode, except e-Procurement, as detailed in this 

tender e.g. bids received physically/telegraphically/by fax/e-mail shall not be entertained.  

However, HUDCO may ask the bidders to submit subsequent clarifications/hard copies 

through physical documents/email etc.  During selection process, HUDCO reserves the right 

to seek clarification or verification of any information mentioned in the bid/supplied by 

vendors before finalizing the award of work. 

 

3.10 Tenders are to be submitted on or before prescribed last date and time.  The bidder gets an 

online receipt (Date & Time) for the final submission of tender.  This receipt will always be 

available on his respective log-in ID against the particular tender.   

 

3.11 It is not compulsory for Bidders to personally visit HUDCO office to attend bid opening and 

the result of financial bid opening can be viewed by bidders by logging on to the e-tendering 

website at their end. 

 

4) SUBMISSION & OPENING OF BIDS 
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The Bidders shall submit their bid in the form and manner specified in this NIT. The bid 

shall be submitted online through website http://www.tenderwizard.com/HUDCO. 
 

4.1 ELIGIBILTY CRITERIA 

 

i)  The bidders who have completed similar works, as detailed below, during last 5 years ending last 

day of month previous to the one in which tender is invited: 

 

(a)  Three similar completed works each costing not less than the amount equal to 40% of  

the estimated cost put to Tender. 
OR 

(b)  Two similar completed works each costing not less than the amount equal to 60% of 

the estimated cost put to Tender. 
OR 

(c) One similar completed work costing not less than the amount equal to 80% of the 

  estimated cost put to Tender. 
 

Note: Similar work is defined as works related to Supply, Installation, Testing &   

     Commissioning of medical accessories & fittings for ACLS Ambulances  

  

ii)   Average annual financial turnover for similar works during the last 3 years, ending 31st March 

of previous financial year shall be 50% of the estimated cost. 
 

iii) The Net worth of the bidder firm (manufacturer or principal of authorized representative) 

should not be negative on “The Relevent Date” and also should not have eroded by more 

than 30% in the last three years, ending on “Relevant Date”. 

 

iv) The applicant should have required technical and associated manpower required for proper 

execution of the work.   
 

v) The past experience in similar nature of work should be supported by Copies of Letter of 

Award/ Contract Agreement and Completion certificates issued by the client’s 

organisation. In case of the work experience is of private sector, the Completion certificate 

shall be supported with copies of the Letter of Award/ Contract Agreement and 

Corresponding TDS Certificates. Value of Work will be considered commensurate with 

the value of TDS Certificates. 
 

vi) The applicant should have valid GST Registration No. as per GST Norms and the copy of 

the same shall be submitted with the tender.  
 

vii) The bidder should have ESI Registration and EPF Registration/ Account no. and the copy 

of the same shall be submitted with the tender, in Envelope 2.  
 

Note - In case the applicant is exempted from registration of EPF and ESI they may submit copy of the 

document issued by the concerned Govt. Dept./ Agencies with such provisions. Also, the applicant shall 

furnish an affidavit to the effect that they are complying with all relevant statutory norms regarding 

ESI and EPF. 

 

4.2  Selection Process  

 

The selection of the contractor for execution of the work will be done on the basis of 

3-stage evaluation process, as detailed below: 

http://www.tenderwizard.com/HUDCO
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a) Stage 1 – Earnest Money Deposit and Tender Document cost – Envelope 1 

b) Stage 2 – Technical Proposal – Envelope 2 

c) Stage 3 – Financial Proposal – Envelope 3 

4.3 Stage 1 – Earnest Money Deposit – Envelope 1 (Online) 

a) Envelope 1 shall contain scanned copy of transaction slip paid for EMD amounting to 

Rs. 34,000/- and the tender document cost of Rs 1500/- + applicable GST. In case of an 

MSME agency registered with NSIC under PP policy, the bidder has to upload the 

scanned image of valid MSME registration certificate & NSIC certificate by 29/08/2022, 

1:00 P.M. (Product range/ activity mentioned in such certificate should be similar to the 

requirement of this NIT). The tender document cost shall only be accepted electronically 

in the current a/c of HUDCO as per details given below: - 

Name of Beneficiary HUDCO Ltd. 

Bank HDFC Bank Ltd. 

Branch B-3-4, Suryakiran Building 19,  

K.G. Marg, New Delhi- 110001 

 

 
IFSC Code HDFC0000003 

A/c No. 00030350017801 

Purpose Tender Fee 

Name of Agency  

The bidder has to ensure that the EMD and tender document cost is credited to HUDCO’s 

account as mentioned well before the stipulated date and time, to avoid any technical issues/ 
delay on last day/ time. 

b) Technical bid envelope (Envelope 2) of only those bidders shall be opened, whose scanned 

copy of the EMD deposit receipt and the tender document cost or copy of valid MSME 

Registration certificate and NSIC registration under PP Policy Certificate are uploaded 

within the stipulated date and time. 

c) All the documents which are to be attached shall be in the form of scanned copy of           

original documents, alongwith the “Acceptance of Tender Conditions” (FORM E), and 

“Undertaking for Correctness of Documents” (FORM G).  
 

4.4 Stage 2 – Technical Bid - Envelope 2 (Online) 
Technical Bid shall contain the following: 

S. 

No. 
Contents of the Technical Bid Scanned copy of the 

Documents to be attached 

1.  Letter of Bid (On Bidder’s 

Letter Head)  
Duly filled and signed Form A 

2.  Particulars of the Tenderer 1. Duly filled and signed Form B 

2. Registration/Incorporation of the 

Company 

3. PAN No. 
4. GST IN No. 
5. Power of Attorney-for Authorised 

Representative 

6. ESI Registration 

7. EPF Registration/ Account no. 
8. Copy of validMSME registration (if 
applicable) 
9. Other requisite documents as mentioned 
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in Form B 

3.  The Tenderer shall be a single 

‘legal entity’. Consortiums &  
JVs are not applicable 

Cert ified by Registered Chartered 

Accountant (with CA No.) – One 

Document  

4.  Average annual financial turnover 

during the last 3 years, ending 

31st March 2022 

The statement indicating the same 

shall be certified by Chartered Accountant 

(with CA No.) – One Document. 

5.  Confirmation that the Net worth 

of the Bidder is not negative on 

relevant date and also the Net 

worth of the firm has not eroded 

by more than 30% in the last 

three years ending on “relvant 

date”  

Document duly certified by a practicing 

Chartered Accountant. 

6.  Details of execution of similar 

work in the last five years 

 

Work Orders and Complet ion 

Certificates issued by the client (Employer 

of the executed Project) shall be provided 

in support of undertaking the assignments – 
(as per FORM F). 

7.  Any other document, if required 

to be uploaded by the bidder 

Maximum 2 Documents 

 

 

 

 

4.5 Stage 3 – Financial Bid - Envelope 3 (Online)  
 

 i) The financial quote shall include all costs, applicable GST, duties and local 

taxes/levies, any other expenses etc. associated for execution of the project.  
 

4.6 Any corrigendum, if issued, in respect of the Tender, shall be uploaded on 

https://www.tenderwizard.com/HUDCO and  https://www.hudco.org. Bidders are 

requested to see HUDCO’s website before actual submission of tenders. 
 

4.7 The Envelope 1 containing the scanned copies of EMD and tender document cost 

details shall be opened first on 29/08/2022 at 3:00 PM. If found in order, the Technical 

Bid of eligible bidders shall be opened subsequently.  
 

4.8 Even though any bidder may satisfy the above requirements, he would be liable to 

disqualification, if he has made misleading or false representation or deliberately 

suppressed the information in the forms, statements and enclosures required in the 

eligibility criteria document. 
 

4.9 On the evaluation of the technical bids by HUDCO, financial bids of only those agencies 

would be opened online, who are found to be eligible as per the criteria mentioned in 

NIT. The date of opening of financial bids shall be intimated to the eligible agencies 

separately. 
 

4.10 In the event of the specified date of opening of bids being declared a holiday for HUDCO, the 

bids shall be opened at the appointed time and location on the next working day or as 

informed. 
 

https://www.tenderwizard.com/HUDCO
https://www.hudco.org/
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4.11 The tender received shall remain valid for acceptance till 60 days of opening of technical 

bid. In case the lowest bidder withdraws his offer during validity period of 60 days, the 

bidder shall be suspended for participation in the tendering process for the works of 

HUDCO for a period of one year from the bid due date of this work. 

 

5) Award of Contract  

 

i) After selection of the bidder, a Letter of Award (LoA) shall be issued, in duplicate, 

by HUDCO to the selected BIDDER and the selected BIDDER shall, within 3 (Three) 
days of the receipt of the LoA, sign and return the duplicate copy of the LoA in 

acceptance thereof.  
 

ii) In the event the duplicate copy of the LoA duly signed by the selected Bidder is not received 

by the stipulated date, HUDCO may, unless it consents to extension of time for 

submission thereof, the LoA issued by HUDCO will become null and void and the 

bidder shall be suspended for participation in the tendering process for the works of 

HUDCO for a period of one year from the bid due date of this work. 

 

iii) An Agreement would be required to be signed for the purpose within the stipulated date, 

as will be mentioned in the award letter to the bidder.  
iv) On award of work the selected bidder will have to deposit the performance guarantee @ 

3 % of awarded amount, within 7 (Seven) working days from date of LoA or within the 

extended period, if any, allowed by HUDCO. The same shall remain valid for a minimum 

period of 60 days beyond satisfactory completion of contract as per GCC. This performance 

guarantee will be released on satisfactory completion of work. The Performa for the 

Performance Guarantee is at Form D. 

 

6) COMMENCEMENT OF WORK. 
  

The Bidder/Contractor shall commence the work within 7days from the date of issue of 

LoA or handing-over of Ambulances, whichever is later.  
 

7) ACKNOWLEDGEMENT AND ACCEPTANCE BYBIDDER 
 

 It shall be deemed that by submitting the bid, the bidder has: 
 

(i) made a complete and careful examination of the NIT; 

(ii) received all relevant information requisitioned from HUDCO; 

(iii) acknowledged and accepted the risk of inadequacy, error or mistake in the information 

provided in the NIT or furnished by or on behalf of HUDCO or relating to any of 

the matters stated in the NIT Document; 

(iv) satisfied itself about all matters, things, information and Ambulance’s condition, 

necessary and required for submitting an informed bid/tender and performance of all 

of its obligations thereunder; and 

(v) agreed to be bound by the AGREEMENT (Form C), which shall be executed subsequent 

to award of work. The bid with all accompanying documents (the Documents) and all 

communications in relation to or concerning the selection process shall be in 

English language and strictly on the forms provided in this NIT. 
 

8) CLARIFICATION IN TENDER DOCUMENTS 
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For any technical and other clarifications in connection with this invitation to tender, 

Bidder may contact the following address: 
 

The Executive Director (C&C/CSR)-i/c 

Housing & Urban Development Corporation Limited, 

HUDCO Bhawan, India Habitat Centre,  

Lodhi Road, New Delhi-110003. 
e mail: csr@hudco.org 

 

9)       INSPECTION OF VEHICLE & APPRECIATION OF WORKING CONDITION  
 

The bidders are advised to inspect the ambulances parked at the parking bay of 

Safdarjung Hospital, New Delhi, on or before 22nd  August 2022 – between 1100 hrs & 

1530 hrs. with prior intimation to HUDCO - submitting the tender, and acquaint 

themselves with working conditions including constraints and collect all necessary 

information required for execution/carrying out the work. 
 

 

10) LANGUAGE 

 

Tender documents including tender drawings, if any, and other information shall be 

prepared, provided and submitted in English language. 
 

11) VALIDITY OF TENDER 
 

The tender and the price quoted shall remain valid for acceptance for a period of 60 

(Sixty) days from the date of opening of technical bid. 
 

12) SIGNING OF TENDERS 
 

Tender shall be digitally signed by person(s) holding necessary power of attorney.   
 

13) OPENING OF TENDER 
 

Tender shall be opened on the date, as specified in this NIT. 
 

14) EXPENSES FOR TENDER PREPARATION 

 

 For the preparation and submission of tender, Bidder shall not be entitled to any cost, 

expenses or other claims whether or not the tender is accepted, rejected or invitation to 

Tender is withdrawn or cancelled. 

15) SCOPE OF TENDER 
 

The scope of work, terms and conditions and other details have been specified in the 

tender documents. Bidders shall prepare and submit their tender keeping in mind 

the requirements of tender documents.  Any tender not quoted for the complete work 

as per tender documents or is otherwise incomplete or is not in compliance with the 

tender documents shall be liable to rejection. 
 

16) AMENDMENTS TO TENDER DOCUMENTS 

 

mailto:csr@hudco.org/
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HUDCO shall have the right to amend/delete/add various provisions in the tender 

documents or withdrawal/cancel the invitation to tender without assigning any reasons 

whatsoever. The amendments/errata issued by HUDCO shall be read carefully in 

conjunction with tender documents. The Bidder’s price/rate/amount shall be deemed to 

have been worked out taking into account amendments/errata also. 
 

17) ACCEPTANCE OF TENDER 
 

HUDCO shall not be bound to accept the lowest or any tender or to assign reasons for  

non-acceptance of any tender. HUDCO also reserves the right to accept a tender either 

in whole or in part. Breakup of prices/item rates shall be binding on the Bidder even in 

the case of acceptance of a tender in part. 
 

 

 

18) BIDDER NOT TO RESILE 
 

The tender for the work shall remain open for acceptance for a period of 60 (Sixty) days 

from the date of opening of technical bid. If any Bidder withdraws his tender before the 

said period or issue of letter of acceptance, whichever is earlier, or makes any 

modifications in the terms and conditions of the tender which are not acceptable to the 

HUDCO, then HUDCO shall, without prejudice to any other right or remedy, have 

liberty to reject the Bid. Further such Bidder shall not be allowed to participate in the 

retendering (present/future) process for the subject work. HUDCO may also suspend the 

bidder from participation in the tendering process for the works of HUDCO for a period 

of one year from the bid due date of this work. 

 

19) EARNEST MONEY 

  

19.1 Tender shall be accompanied by earnest money deposit (EMD) of Rs. 34,000/-(Rupees 

Thirty four thousand only). The payment of earnest money shall be accepted through 

electronic mode only and payment needs to be made as per HUDCO’s bank detail detailed 

in Para 4.3 (a) of Submission of Opening of bids above. 

 

19.2 EMD should be credited to HUDCO’s account at New Delhi as in clause 4.3 (a), before 

the due date and time of opening of tender. 

 

19.3 Refund of Earnest Money  

 

The earnest money given will be returned without any interest, to the unsuccessful bidders 

within a period of 30 (Thirty) days, after evaluation of financial bid and award of work to 

the successful bidder. 

 

19.4 Forfeiture of Earnest Money 

 

19.4.1 If the selected Bidder/Contractor withdraws his tender before the expiry of the validity 

period, or before the issue of letter of acceptance, whichever is earlier, or makes any 

modification in the terms and conditions of the tender which are not acceptable to the 

Employer, then the Employer shall, without prejudice to any other right or remedy, be at 

liberty to forfeit the earnest money absolutely. 
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19.4.2 If the successful bidder/Contractor fails to furnish the prescribed performance guarantee 

within the period prescribed above, the LOA shall stand cancelled and the earnest money 

would be forfeited by HUDCO, automatically without any notice. 

 

19.4.3 In case the successful bidder/Contractor fails to commence the work specified in the 

tender documents on the 7th day of such time period as mentioned in letter of award, after 

the date on which the Employer issues written orders to commence the work, or from the 

date of handing over of the site, whichever is later, the LOA shall stand cancelled and 

the Employer shall, without prejudice to any other right or remedy, be at liberty to forfeit 

whole of the earnest money absolutely. 

 

19.4.4 If only a part of the work as shown in the tender is awarded, and the Contractor does not 

commence the work, the amount of the earnest money to be forfeited by the Employer 

shall be worked out with reference to the estimated cost of the work, so awarded. 

 

19.4.5 In case of forfeiture of earnest money as prescribed in above paras, the Contractor shall 

not be allowed to participate in the retendering process for the subject work. 

 

20) SECURITY DEPOSIT 

 

i) The Security Deposit will be collected @ 5% of the awarded value, by 

 deductions from the running bills of the contractor at the rate mentioned below: 
- A sum @10% of the gross amount of the bill shall be deducted from each 

running bill of the contractor till the sum amounts to 5% of the awarded value 

of work. 
- Any further adjustment based on actual value of work done shall be done while 

releasing the final bill amount. 
 

ii) Security Deposit will be retained till the completion of the defect liability period, 12 

months after satisfactory completion/handing over of the ACLS, to SJ Hospital. 
Security Deposit shall bear no interest for the entire duration of the Contract and 

defects liability period or till its refund. 
 

iii) HUDCO shall be free to set off Security Deposit, against expenditure incurred by it 

in rectification of the defects, in case the Contractor fails to attend to the defects in 

time satisfactorily. 
 

21) DEDUCTIONS 
 

i)  Security Deposit shall be deducted from payments towards running bills.  
ii)  Income Tax at the applicable rate shall be deducted.  
iii) Labour Cess 

iv)         Any other applicable statutory deductions. 
 

22) WATER & ELECTRICITY       

 

Water of adequate quality and quantity for construction shall be arranged by HUDCO at 

one point, if so required. The Contractor shall make his own arrangement for supply of 

water to the site & storage of water required for construction and workmen etc., at his 

own cost.   
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Electricity shall be supplied by HUDCO at one point, if so required. The Contractor has 

to make his own arrangements for drawing the construction power from the point as 

mentioned above up to work spot at his own cost.   In case of any break down or 

insufficient supply of electricity from local authorities, the Contractor shall make his 

own arrangements of electricity power to augment supply commensurate to the schedule 

of completion of work. Any additional power required for any other purpose including 

running any specialized equipment shall be arranged by the firm/ Contractor at their own 

cost. No claim of time extension and or money will be entertained by HUDCO on this 

account. 

The Contractor shall be charged @ 1% on each R/A bill and Final bill as charges, 

if water and electricity services are actually used, for the work. 
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SCOPE OF WORK AND COMPLETION MILESTONES 

 

   

Name of the Work : Supply, Installation, Testing & Commissioning 

of medical accessories & fittings for 02 No. 

ACLS Ambulances for Safdarjug Hospital, New 

Delhi under HUDCO CSR 
Period of Completion 

from effective date of  

LoA/ Work Order 

: 06 (Six) Weeks 

 

 

1. SCOPE OF WORK 

 

a) Scope of work is broadly described in B.O.Q/PRICE BID. Annexed to these 

documents. 

 

b) B.O.Q. is based on Item rates. The items of work shall be measured net as 

executed and paid for under respective items of schedule. 

 

c) All items of work under B.O.Q.  shall be read in conjunction with drawings, 

particular specifications, technical specifications and list of approved makes of 

materials. Wherever the details are not available standard engineering practices 

as per BIS shall be applicable. 

 

d) Quantities given in B.O.Q are provisional and shall be executed as ordered by 

the Engineer/Consultant. 

 

2. UNIT PRICES/RATES  

 

a) Unit prices/rates shall be deemed to include cost of all materials, labour, taxes, 

excise duties, octroi, works contract tax, service tax, transportation, T&P 

machinery, loading, unloading, escalation on all accounts, watch & ward etc. 

including all other over heads and profits. 

 

b) Unit rates of all items of work shall include working at all locations, conditions 

heights, depths, leads & lifts etc. complete in all respects including obtaining all 

clearances/ licence from concerned authorities. 

 

c) The total scope of work shall be deemed to have been covered by relevant items 

of this schedule, relevant drawings and specifications. Minor details of all 

relevant items which are essential for the overall completion of work but are 

inadvertently left un-described or un-detailed in any of the documents forming 

part of the tender, shall be deemed as taken into account in quoted unit 

prices/rates. 

 

d) BOQ are required to be quoted in unit rates/prices in relevant columns of BOQ 

in words and figures and work out the total cost against each part of this schedule.  

The individual total cost of each schedule shall be carried over to general 

summary to arrive at the overall cost of the tender. 
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3.    ESCALATION 

 

Any escalation in the prices of materials, fuel, power, light and labour wages etc. during 

the currency of contract and/or as a result of coming into force of any fresh law or 

statutory rules or order or any other reason during contract period shall not be considered 

or reimbursed. 

 

4. In case of any discrepancy in the drawings or between the drawings, technical 

specifications and / or B.O.Q. of items the Contractor shall seek clarifications from the 

Engineer/Consultant and shall carryout the work in accordance clarification furnished 

by Engineer.  Several documents forming the job order are to be taken as complementary 

to one another.  The order of preference shall be observed as described under Clause 

2.03 of Section V. 

 

5. MATERIALS 

 

All materials shall be Contractor’s supply and shall be of best quality available.  Samples 

of materials shall be got approved from the Engineer/Consultant and a record of the same 

maintained. 
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TECHNICAL SPECIFICATIONS 

Specification for Fitment of Medical Devices in Advanced Life Support Ambulance - 

Medical equipment should be as per National Ambulance Code AIS-125 (Part-2), as 

described below:  

 

1.     Scoop Stretcher 

i) Should be light weight, safe and reliable. 

ii) Clutch Design/Locking device should be positioned off centre to allow case closure 

from the patient head. 

iii) Adjustable length according to patient’s height 

iv) Easy to lock and unlock 

v) Minimum 3 Quick release buckle belts 

vi) Net weight: not more than 10 kgs 

vii) Load capacity: 150kgs 

viii) Should be EN 1865: 1999 AND 1789/2007 certified. 

 

2.    Spine Board with Straps with head immobiliser 

i) High density polyethylene – Single Piece 

ii) Rigid, Light & Floatable 

iii) Resistant to bumps and corrosions 

iv) Non-observant, immune to infiltrations 

v) Easy to clean 

vi) Net weight 9 KG 

vii) Load Capacity 150 KG 

viii) L X W X H – 1570mm X 40mm X50mm 

ix) Fixtures device and compliance with EN 187=65:1999 

 

3. AC/DC-Suction Pump Portable 

i) Body should be made of light weight ABS plastic 

ii) Collection bottle 1000 ml capacity Autoclavable with disposal liner and filter 

directly integrated in the cover. 

iii) Suction aspirator with air flow of at least 30L/min and a vacuum level of at least 

60mmHg 

iv) As per ISO 10079-1999 

v) Overflow protection ensured 

vi) Compact and light weight 

vii) Inbuilt anti-flammable rechargeable battery with autonomy upto 75 minutes and 

battery status display. 

viii) Should be wall mounted docking station with a facility of 12V DC charging as per 

EN 1789 – 2010 norms with 10G capacity mount from the same manufacturer. 

 

4. Ambu Bag Adult – Silicon 

i) 1600ml adult self-inflating double ended silicone bag with mounts 

ii) Siliconised 

iii) Side feed oxygen inlet 



 

 
22 

iv) Type “L”non-rebreathing value 

v) Size 4 Clear hood facemask with silicone cuff 

vi) 1.5 mtrs oxygen enrichment tubing 

vii) Carrying case 

 

5. Ambu Bag Child – Silicon 

i) 500ml Self inflating double ended silicone bag with mounts 

ii) Side feed oxygen inlet 

iii) Type “L”non-rebreathing valve with pressure limiting device 40 cms of water 

iv) Size 0A Circular Paed.  All Silicone facemask 

v) Reservoir Hose with Adaptor to provide higher oxygen & 1.5 mtrs oxygen 

enrichment tubing  

vi) Carrying case 

 

6. Mouth to mouth ventilation devises Adult, child and neonate of reputed 

 manufacturer 

i) Needle & Syringe Destroyer – Manual 

a) Maximum weight 2.5 Kgs 

b) Motion Tolerant 

 

ii) Syringe Pump – two 

 

a) Flow rate programmable from point No. 0.1 to 900 ml per hour or more with 

user selectable flow set rate. 

b) Bolus rate should be programmable to minimum 400 to 500 ml per hour with 

infused volume capacity. Audio alarm after every 0.5 ml delivered bolus. 

c) Save last bolus/infused rate even on power failure/Switch off. 

d) Display of drug name with provision of memorising at least 5 to 10 drug 

names. 

e) KVO must be available with user selectable KVO. 

f) Various occlusion pressure triggers levels. 

g) Should work on commonly available syringe rom 10 to 50 ml. 

h) Automatic detection of syringe size. 

i) Should alarm for wrong loading of syringe OR Flanges out of slots etc. 

j) Should have inbuilt battery backup for at least four hours 

k) Should have comprehensive alarm package for OP limit exceed near end 

infusion, volume limit, KVO rate flow, low battery, AC failure 

l) Should have safety certificate from competent authority ISO: 13485, 

European CE with notified code/US FDA approved AIS – 125 compliant 

 

7. Transport Ventilator 

i) Should have quick & easy access ventilation mode or through entry of the 

patient’s height or preset emergency mode for adults, children and infants upto 

5 kg for transporting patient for Pre-Hospital & intra hospital condition, 

through turbine – driven ventilator. 

ii) Should have a colour TFT display of minimum 4” 
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iii) Should be compact & portable (weight less than 3 kg for the main unit) 

iv) Minimum Battery Backup 7 hrs. 

v) Should have following Ventilation Modes  – IPPV, S_IPPV, SIMV, PEEP, 

CPAP & Manual trigger  

 Should have: 

 

a) Respiratory frequency: 5 min-1 to 40 min-1 

b) Tidal volume: 50 ml to 2000ml 

c) Pressure limit (Pmax): 10 mbar to 65 mbar 

d) Built in PEEP:0 mbar to 20 mbar 

e) Colour Coded Patient Selection Menu with Pre-Configured Parameters for use 

by technicians/paramedics, in case specialist is busy in handling other 

emergencies. 

f) The equipment should be supplied with all required brackets/mounts (from the 

same manufacture) to ensure mounting in ambulance and on stretcher rails for 

hospital use. 

g) Magnetic plugs at the device end of the power supply cable so as to avoid any 

electrical mishap under any circumstances including direct contact with an open 

plug under any unforeseen emergency situation. 

h) Should display FiO2 selection from 21% to 100% & bar graph-pressure with 

PAW 

i) Ventilator should be user friendly 

j) USFDA/Europeon CE, EN 60601-1, EN 1789, En 794-3, ISO 10651-3 & RTCA 

DO-160 G certified 

 

8. Defibrillator with Monitor 

 

i) The device should be biphasic defibrillator cum Monitor having 8.4” inch screen 

with inbuilt transcutaneous pacer for reviving the heart functions by providing 

selected quantum of electrical shocks with capability to arrest all arrhythmia. 

ii) Should have charging time of less than 9 seconds for maximum energy of 2 to 

360 Joule. 

iii) Should work on manual and automated external defibrillation (AED) mode 

iv) Should be capable of doing synchronized & asynchronized cardio-version and 

having in-built thermal Printer and Minimum size must be 100mm. 

v) Have facility for monitoring 12 Lead ECG, Heart Rate, SpO2, & NIBP 

vi) Should have spo2 with Masimo Rainbow technology and can upgrade to EtCO2 

(as per ISO 21647) 

vii) Power supply: The device should have capability to work on 230V, 50Hz AC 

mains and Battery capable of delivering upto 50 shocks at 200 Joule 

viii) The equipment should be supplied with all required brackets/mounts (from the 

same manufacture) to ensure mounting in ambulance and on stretcher rails for 

hospital use. 

ix) The device should be: 

a) Capable of being stored and operated in ambient temperature of 0.Ç to + 40.C. 

b) Capable of being stored and operated in relative humidity upto 95% without 

condensation. 

c) It should have minimum IP 55 rating 



 

 
24 

d) The device must fulfil the Crash proof norms like US military standard MIL 

STD 810 G or EN 1789 

e) The device should be USFDA/European CE from the notified body & ISO/EN 

60601-1-12, ISO/EN 60601-2-24, ISO/EN 60601-2-27 certified 

f) The device must have feature of External Cardiac Pacing (ISO 60601-2-4) 

 

9. Nebuliser Reputed Make 

 

i) Provision for fixing/Hanging in the Ambulance desirable 

 

10. Hand held Glucometer with compatible strips – Reputed Manufacturer make 

 

11. Multiple stiff neck adjustable Collar – adult and paediatric 

 

12. Pneumatic splints 

 

i) Set of 6 adult sizes (Hand & wrist, Half arm, Full arm, Foot and angle, Half leg & 

full leg) with carrying case 

ii) X-ray through the splints 

iii) Inflatory tubes’ extension with closing clamp makes closing easy and quick after 

inflation  

iv) Fixing of splint is by zipper or belt 

v) Distal end left open to expose toes 

vi) Should be washable and reusable 

vii) Should be supplied with the appropriate pump required to inflate the splints 

viii) Should be as per CE/FDA/BIS/ISI standards: 

 

13. Emergency kits 

 

i) Should have following items 

ii) Manual Suction pump (foot operated) 

iii) Oxygen cylinder – lightweight aluminium (2 lit water capacity) – two 

iv) Oxygen regulator 

v) Resuscitator bag 

vi) Laryngoscope – standard – paediatric and adult 

vii) Videolaryngoscope – with adult and paediatric blades 

viii) Magill forceps 

ix) Nasal prongs 

x) Venturimask, simple face mask, nebulizer mask – adult and paediatric 

xi) Non rebreathing mask with reservoir bag 

xii) NIV mask – adult and paediatric 

xiii) Endotracheal tubes - adult, paediatric, neonatal 

xiv) Oral Airway 

xv) Bougie, stylet 

xvi) Laryngeal mask airway – adult and paediatric 

xvii) Sphygmomanometer 

xviii) Finger pulse oximeter – battery operated 

xix) Stethoscope 

xx) Thermometer 
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xxi) Diagnostic hammer 

xxii) Penlight 

xxiii) Tongue Depressor 

xxiv) Syringe infusion set 

xxv) I.V. Cannula, IV set with dial-a-flow, 3-ways 

xxvi) Syringes and needles 

xxvii) Tourniquet 

xxviii) Pressure bags 

xxix) IO (Intraosseus) cannulation kit 

xxx) First aid surgical devices 

xxxi) Elastic bandage 

xxxii) Defibrillator pads and gel 

xxxiii) Catheter mount 

xxxiv) Disposal dressing trays 

xxxv) Sterile Gloves 

xxxvi) Adhesive plaster 

 

14. Oxygen Cylinders – 2 Nos. of D-type oxygen cylinders 

Maximum filling pressure of 150 kgf/cms2 as per IS:7285 

As per ISO 10524-3-205 and ISO 10651-3-1997 standards 

 

15. Portable Oxygen Cylinder – 1 No. of portable oxygen cylinders 

As per ISO 10524-3-205 and ISO 10651-3-1997 standards 

 

16. Extrication Equipment & others  

 

i) 12” Wrench Adjustable Open End 

ii) 12” Screw Driver Standard Square Bar 

iii) 8” Screw Driver Philips Head # 2 

iv) Hacksaw with 12” Carbide Wire Blade 

v) Vice Grip Pliers 10” 

vi) 51b Hammer with 15” Handle 

vii) Fire Axe Butt 24” Handle 

viii) Wrecking Bar with 24” Handle 

ix) Bolt Cutter with 1” to 1/4” Jaw Opening 

x) Shovel with Pointed Blade 

xi) Tin Snips – Double Action 8” Minimum 

xii) Mastic Knife 

xiii) Spring Load Canter Punch 

xiv) Goggles 

xv) Pruning Saw 

xvi) AC/DC Rechargeable search light, 400 Meter range, water proof, docking station 

with auto charging facility 

xvii) Seat belt cutter 

xviii) Communication equipment – walkie-talkie/mobile 

 

 

17     Supply & Installation of equipments & accessories 
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 This specification covers supplying, installing, testing as may be necessary before fitting, 

assembly, installation and commissioning into operation of the fitment of Medical 

Devices in Advanced Life Support Ambulance (2 nos.) for VMMC & Safdarjung 

Hospital and inclusive of the following: - 

 

(i) Central Excise Duty is to be paid by the contractor, if applicale.  

(ii) Service Tax/GST to be paid by the contractor. 

(iii) Transporting and Labour Charges are to be paid by the contractor. 

(iv) Supply, Installation, Testing/Certification & Commissioning of the ACLS. 

(v) Arranging all equipments/arrangements required for the purpose of 

installation/erection. 

(vi) 12 Months Free Maintenance Services to be provided. 

 

Submission of the above documentation shall form a precondition for the final 

acceptance of the supply/installation of equipment and processing for final payment. 

  

17.01  In case of discrepancy between the drawings and specifications, the Contractor shall  

assume the more stringent of the two and furnish his rates accordingly. 

 

17.02 The Contractor shall prepare fabrication and shop and working drawings, as applicable/if 

required and all work shall be according to approved drawings. Approval of drawings does 

not relieve the Contractor of his responsibility to meet with the intents of the specifications. 

All such drawings for approval shall be in quadruplicate. In addition, the Contractor shall 

submit manufacturer’s details of all materials and equipment and get them approved before 

ordering. This has to be done whether the materials / equipment are one of the approved 

make or not. 

 

18 TOOLS AND SPARE PARTS 

 

All tools, tackle, scaffolding and staging required for erection and assembly of the 

equipment and installation covered by the contract shall be obtained by the Contractor 

himself.   

 

19 TESTING & HANDING OVER 

 

The Contractor shall carry out tests on different equipment as specified in various sections 

in the presence of HUDCO/Consultant in order to enable them to determine whether the 

plant, equipment and installation in general comply with the specifications. 

 

All equipment shall be tested after carrying out the necessary adjustments and balancing 

to establish equipment ratings and all other design conditions. The test data shall be 

submitted in the Acceptance Test Forms, as prescribed/supplied by the Consultant. At least 

four sets of readings shall be taken for each item tested and submitted in the prescribed 

form or any other Acceptance Test Forms as prescribed/supplied by HUDCO/Consultants. 

Instruments required for testing shall be furnished by the Contractor for testing with initial 

requirements of all consumables. 

 

 

 

 

20 PERFORMANCE GUARANTEE 
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All equipment and the entire installation shall be guaranteed to yield the specified ratings 

and design conditions. Any equipment found short of the specified ratings by more than 

the allowable tolerance as determined by the test readings shall be rejected. 

 

21 DEFECTS LIABILITY 

 

All equipment and the entire installation shall be guaranteed against defective materials 

and workmanship for a period of 12 months reckoned after the ACLS is commissioned 

and handed over to the SJ Hospital. In case the testing of the ACLS is delayed for any 

reason, the defects liability shall extend for a minimum period of 6 (six) months from the 

date the test readings are accepted. During the defect’s liability period, the contractor shall 

rectify, repair or replace defective parts and components free of cost, to the satisfaction of 

HUDCO/Consultant. 

 

22 STATUTORY INSPECTIONS/CLEARANCE 

 

The Contractor shall be fully responsible for meeting all the statutory obligations & local 

inspectorates wherever applicable to the works carried out by them. The Contractor should 

prepare all working drawings and obtain  approval of concerned competent 

authorities and also have the equipment and installation inspected and got approved. All 

fees & other expenses for submission and approval of the various and relevant statutory / 

bodies shall be embodied in the tender prices. 

 

23 SAFETY PRECAUTIONS 

 

i) A competent and authorised Supervisor/Technical personnel shall be on the site 

whenever the contractor’s men are at work to supervise the same. The Supervisor should 

ensure that all plant and machinery used on the site are endured safe for working and 

meets with the Indian or International safety standards applicable for the use and 

operation of such machinery. The Supervisor should also ensure that the workmen are 

supplied with and made to use safety appliances such as safety belts, life lines, helmets 

etc. The Supervisor shall not leave the work site without permission from 

HUDCO/Consultant or their nominee. 

 

ii) Smoking shall not be encouraged on the site but altogether strictly prohibited in areas 

where combustible and inflammable goods / materials are stored or lying about. 

 

iii) Any hot job such as welding, soldering, gas cutting shall not be carried out without the 

permission of the Engineer-in-charge representing the HUDCO/Consultant. Such jobs 

shall not be carried out where in flammable materials are stored or lying about. All 

electric connections shall be through adequately sized mechanically protected cables 

without any joints and with proper and adequate terminals. All power supplies shall be 

through properly rated fuses with isolating devices. No such hot jobs shall be carried out 

on holidays and without the presence of the Engineer representing HUDCO/Consultant. 

 

iv) It is entirely the responsibility of the Contractor to practice the principles of ‘Safety First’ 

during the entire tenure of work with adequate insurance covering injury or death to 

workmen, loss by theft or damage to materials and property in position or not and third-

party liability stipulated. 
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v) The Contractor should clear the site of all debris every day to avoid accidents. In case 

this is not done, the Engineer representing HUDCO/Consultant may engage necessary 

labour to maintain the cleanliness of the premises and removal of debris, and debit all or 

part of the expenditure so incurred from the Contractor/s. 

 

vi) LICENSE 
 

As per the mandatory requirement, Contractor has to get the ACLS inspected from the 

concerned regulator before the ACLS is put for operation.  All fees/other expenses for 

submission and approval of the relevant statutory/bodies shall be embodied in the tender 

prices. 

 

vii) MAINTENANCE 

 

1. Scope 

 

The scope of work covers the maintenance chores of ACLS’s equipments, to be attended 

by the Contractor during the Defects liability period as well as under the Annual 

Maintenance Contract. 

 

2. Defects Liability Period 

 

During the defects liability period i.e. twelve (12) months after completion/handing over 

of ACLS to SJ Hospital, the contractor shall ensure services of inspection and 

maintenance for the equipment installed under this contract for period of twelve (12) 

months from the date of acceptance of the complete installation. The maintenance during 

the above period shall be free of cost and shall cover inspection of equipment, carrying 

out necessary adjustments, oiling, greasing except replacement of parts due to misuse or 

accidents or negligence of others. The periodicity of such inspection maintenance service 

shall be not less than once a month. The above maintenance schedule is over and above 

break-down calls. A record of such maintenance shall be maintained. 
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ARTICLE-1: DEFINITIONS 

  

In this document as hereinafter defined, the following words and expressions shall have 

the meanings assigned to them except where the agreement explicitly provides: - 
 

1.01 “AGREEMENT” shall mean contract agreement together with tender documents and 

acceptance thereof including Sections, drawings and correspondence, if any, referred to 

in the Agreement in relation to this work/project. 

 

1.02 “Employer” shall mean HOUSING & URBAN DEVELOPMENT CORPORATION 

LIMITED (HUDCO), represented by Executive Director (C&C/CSR)-i/c, on behalf of 

Chairman and Managing Director of HUDCO. 

 

1.03 “Contractor” shall mean M/s.___________having their registered office and principal 

place of business at __________________________________________ 

______________________________________________________ . 

 

1.04 “ENGINEER-IN-CHARGE” shall mean Engineer nominated by Employer for 

management & execution of the project. 

 

1.05 CONSULTANT/ADVISOR shall mean comptent medical professional deputed by the 

Medical Superentindent, Safdarjung Hospital, New Delhi, who has been so nominated 

for management or execution of this project. 

 

1.06 “WORK” shall mean all work, supplies and services to be executed / made / to be 

performed by the Contractor under the Agreement. 

 

1.07 “SITE” means the Ambulance and the parking space at SJ Hospital, under, in, or through, 

which the works are to be executed or carried out by the Contractor. 

 

1.08 “SPECIFICATIONS” shall mean all technical specifications (as prescribed by HUDCO 

or as per National Ambulance Code AIS-125 (Part-2), statements of technical data, 

schedule of items / quantities / rates, drawings, sketches, Indian standards, instructions 

etc. according to which the work shall be executed by the Contractor. 

 

1.09 DRAWINGS” shall mean any and all drawings including working drawings and sketches 

or any modifications enclosed with the tender documents of such drawings, working 

drawings and sketches as may be issued from time to time by the Engineer to the 

Contractor for execution of the work. 

 

1.10 (a) “CONTRACT” means the Tender Notice, Tender Forms, Articles of Agreement, 

General Conditions, Special Conditions, Technical Specifications, Drawings and 

Schedule of work, Bill of Quantities, Financial Bid and the Work Order. 
 

(b) “CONTRACT PRICE” shall mean the price for which the Contract is accepted 

as per the Letter of Intent/ Work Order. 
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(c) “FINAL CONTRACT SUM” shall mean the sum to be paid by the Employer to 

the Contractor for complete execution of the work and shall be 

computed/certified by the Engineer/Consultant on the basis of actual net 

quantities of various items of work as finally executed at the applicable rates as 

per the schedule of items/quantities/rates forming part of the Agreement. 

 

1.11 “ PLANT AND EQUIPMENT” shall mean all the equipment, machinery, appliances, 

tools, tackles etc. of whatever nature required in or about the execution, completion and 

maintenance of the works or temporary works required for execution. 

 

1.12 “TEMPORARY WORKS” shall mean all temporary / enabling works of every kind 

required in or about the execution, completion and maintenance of the works.  

 

1.13 “APPROVAL” shall mean approval in writing by the Medical 

Representative//Engineer/Consultant or any authorised representative of the Hospital. 

 

1.14 “MONTH” shall mean calendar month as per the Gregorian calendar. 

 

1.15 The executive control of the work, as far as this agreement is concerned on behalf of 

HUDCO subject to the overall control of the Chairman & Managing Director, HUDCO, 

shall be with the Executive Director (C&C/CSR) –i/c to whom the Contractor shall 

address all communications to be confirmed. 

 

ARTICLE-2: SCOPE OF WORK 

 

2.01 The scope of work to be executed by the Contractor under this Agreement shall include 

all work, materials, supplies and services for interior work, completion and maintenance 

as specified in the tender documents and as stated hereunder. 

 

2.02 The work shall be executed strictly in accordance with the working drawings, 

specifications, schedule of items/bill of quantities (BOQ)/rates, sketches and written and 

oral instructions (to be subsequently confirmed in writing) of the Doctor/Engineer-in-

Charge/ Consultant or any authorised representative of the Hospital/Employer.   

 

2.03 The following order of preference shall be observed for interpretation of the contract:  

a) Description in schedule of quantities (BOQ). 

b) Technical specifications. 

c) Drawings. 

d) Special conditions of contract. 

e) General conditions of contract. 

 

2.04  Any error in description, quantity or rate in schedule of quantities or any omission thereof 

shall not absolve the Contractor from execution of whole or any part of the works 

comprised therein according to drawings and specifications or from any of his 

obligations under the contract. In case of any lack of clarity/discrepancies inspite of 
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following the above-said order the National Ambulance Code AIS-125 (Part-2) shall be 

considered as guiding documents. 

 

2.05 The scope of work to be carried out by the Contractor shall also include the following 

activities/works:  

(i) Scaffolding works, if any; 

(ii) All temporary / enabling works;  

(iii) Any other work/service/approval required in connection with the execution of 

the contract work. 

The cost of all the above-mentioned activities/works shall be deemed to be included in 

the rates for all items of work although such inclusion may not be specifically spelt out. 

 

2.06 Whether specified elsewhere in the Agreement or not, the Contractor shall provide all 

materials, including, labours of every description, power and water and all tools, tackles, 

plant and transport necessary for proper execution of the work to the entire satisfaction 

of the Employer. 

 

ARTICLE-3: COMPLETION TIME 

 

3.01 The work shall be completed in all respects and handed over by the Contractor to the 

Employer as described in NIT. 
 

3.02 In order to achieve the completion time as stated above, the Contractor shall submit to 

the Employer within ten days from the effective date of Work Order/ Letter of Award 
(LOA), a detailed Bar chart/ PERT Network showing all the activities including 

mobilisation, procurement of materials, etc. The list of activities includes 

commencement, duration and completion shall be subject to the approval of the 

Engineer- in -charge/Consultant. 
 

3.03 The Contractor shall not be allowed any extension of completion time except in the 

following cases and shall be as per decision of the Employer: - 
 

(i) Force Majeure.  
(ii)  Major changes or substantial addition to the work ordered by the Employer 

adversely affecting the completion time.  
(iii) Delay in handing over of Ambulance vans. 
(iv) Any other reason that may be deemed fit by the Employer. 

 

3.04 The work shall be deemed to be completed when upon notice by the Contractor, the 

Engineer/Consultant has inspected the works and satisfied himself that the works have 

been fully completed strictly in accordance with the Agreement and necessary 

completion certificate issued to the Contractor by the Employer. 
 

3.05 The Employer shall have the right to take possession of or use any completed part of the 

work at any time.  Such possession or use shall not be deemed to be completion and 

acceptance of any work not done in accordance with the Agreement. 
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3.06 The Contractor shall submit to the Engineer weekly Progress Reports in prescribed pro-
forma, listing progress achieved during the reporting period on activities as detailed in 

Bar chart/ PERT Network. 
 

ARTICLE-4: CONTRACT PRICE 

 

4.01 In consideration of the work, supplies and services to be executed / made / performed by 

the Contractor as stated above and for any other obligation to be met by the Contractor 

under the Agreement, the Employer shall pay to the Contractor, as the Contract Price Rs 

……………………(including the applicable GST). 

 

4.02 The Contract Price, as stated above, has been arrived at, based on the estimated quantities 

of various items of work involved in the work and the actual rate(s) as finalised and 

stated in the agreement.  The contract sum to be paid to the Contractor shall be arrived 

based on the actual net quantity executed under various items of work, as per the 

schedule of items and certified by the Engineer/Consultant. 
 

4.03    Item rates as stated under the schedule of items / rates shall be firm and fixed and binding 

on the Contractor during the period of this Agreement, irrespective of any variations of 

quantities stated therein upto+/- 25% variations of Contract price. 
 

4.04 Item rates of various items of work shall be deemed to include cost of all materials, 

labour, tools, plants, usage of equipment, templates, scaffoldings, supports& approaches, 

security & safety measures, power, fuel, lubricants, consumables, transport, handling, 

storage, approval, checking, testing, insurance, taxes/cess, royalties, other revenue 

expenses, facilities for testing/checking of materials & samples at site, temporary 

accommodation, services, supervision, overheads, profits etc. and such other 

items/services as may  be required for satisfactory execution in full, of the particular item 

of work as described in BOQ. 
 

4.05 Contract price / item rates shall include all taxes, fees and duties as per Article-6. 
 

4.06 No reimbursement shall be made for escalation in price of materials, labour and / or fuel 

during the contract period on any account. Variation in any statutory taxes shall be 

adjusted accordingly. 
 

4.07 In case the Contractor is allowed to use any material other than the ones specifically 

provided for, the difference in cost shall be deducted as per the prevailing market rate 

and in no case a higher rate shall be allowed. 
 

4.08 Item rates payable to the Contractor for such items, for which no provision has been 

made in the schedule of items / rates shall be determined as per the Article 12: Rates 

for Extra Items. 
 

4.09 For payment of Contract sum, measurement of works under various items of work shall 

be made as per the provision made under the Article 13: Measurement of Work. 
 

4.10 The Contractor shall submit an initial performance guarantee of 3% (Three Percent) of 

the initially awarded contract price in the form of a Bank Guarantee Bond or FDR of any 

Scheduled Bank in favour of HUDCO within 7 (seven) days of issue of LOA. The 

performance guarantee shall be valid for a minimum period of 60 days beyond the date 

of completion of all contractual obligations as per GCC. In case of contracts where 
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supplementary agreement is drawn, the fresh Performance Guarantee shall be obtained 

from the contractor @ 3% of the amount of the supplementary agreement. 
 

4.11 The rates quoted by the Contractor deemed to include all preparatory works required for 

commencement and satisfactory completionof the work and any rectification / 
replacement of works carried out as part of defect liability. 

 

ARTICLE-5: TERMS OF PAYMENT 

 

5.01 The Contractor shall generate invoice/bills for the work done along with details of 

measurements in the name of Medical Superindent, Safdarjung Hospital, Ring Road, 

New Delhi 110 029 which are to be verified / checked by the Engineer/Consultant or 

authorized representative of HUDCO for payment. Payment shall be made by HUDCO 

to the successful bidder after satisfactory completion of work and based on the 

recommendation of VMMC & Safdarjung Hospital. 

 

5.02 Any extra, deviated/substituted item, if required to be executed, should be executed with 

prior approval of HUDCO only and are to be measured and billed separately, as 

annexure, to the main  bill.  
 

5.03 The mode of measurement for the entire work shall be in accordance with the prevailing 

procedure/methodology, mandated by the Consultant. 

 

5.04 Actual work done & recorded in measurement book will be paid, as per the rate quoted 

and accepted by the Contractor in the price bid. 
 

5.05 RunningAccount bills for the works executed will be paid to Contractor on his request 

after completion of work amounting to not less than Rs.15.00 lakh (Rs. Fifteen lakhs 

only) or at the discretion of Executive Director (C&C/CSR)-i/c. All running payments 

shall be regarded as payment by way of adhoc payments against final payment only and 

not as payment for the work completed till the date of final payment. The running 

payment made shall not preclude the liability of the Contractor to finally complete the 

work strictly in accordance with the specifications and drawings, if required by re-
constructing defective/faulty work. 

 

5.06 All invoices for running payments as well as for final payments shall be submitted in 

prescribed forms duly recommended by the Engineer/Consultant and supported by 

detailed measurement of items of work. 
 

5.07 The R/A bills will be released after deduction of Security Deposit & taxes as prescribed 

in condition of NIT. 
 

5.08 The final bill shall be submitted by the Contractor within 1 (one) month from the date of 

completion of the works accompanied by: 
 

a) NOC of statutory bodies, if applicable. 
b) Completion certificate issued by the Engineer/Consultant. 
c) No claim Certificate by the Contractor. 
d) Test/ Warranty/ Guarantee Certificate for items and materials. 
e) As built drawings, if applicable. 
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5.09  Payment shall be made by HUDCO to the successful bidder after satisfactory 

completion of work and based on the recommendation of VMMC & Safdarjung 

Hospital. 

 

ARTICLE-6: TAXES AND DUTIES 

 

6.01 All taxes including GST, tax on works contract if any, duties, fees, levies, or other 

charges etc. levied on the Contractor in connection with the contract work shall be borne 

and paid by the Contractor. Increase / decrease in GST, taxes on work contract if any, 

after submission of tenders and during the execution of the works, shall be subject to 

statutory notifications. 
 

6.02 All Bank Charges, taxes, dues and all other charges in connection with payment to be 

made to the Contractor and in connection with Bank Guarantee Bond shall be borne and 

paid by the Contractor. 
 

6.03 TDS/ Income Tax as applicableon the gross value of the contract and surcharge there on, 

shall be progressively deducted from the Contractor’s bills by the Employer for 

depositing the same with the Income Tax Authorities. 
 

6.04 Wherever required by the State, any other tax on works contract shall be recovered at 

the prescribed rates from the Contractor’s running bills by the Employer for depositing 

the same to the concerned Authority of the State. 
 

ARTICLE-7: RESPONSIBILITY OF THE EMPLOYER 

 

7.01 The Employer shall hand over the Ambulances/site for undertaking the work to the 

Contractor within seven days from the date of LOA/ Work Order. 
 

7.02 The Employer shall not be responsible to fulfil his obligations as per Article 7.01 in 

time, if such obligations are dependent on Contractor’s furnishing 

information/documents in time and where the Contractor has failed to do so. 
 

7.03 The Employer shall be responsible to get the entry passes issued to the Contractor and 

his employees to work within any restricted area, on the request of the Contractor along 

with all supporting documents, as desired by Employer. 
 

7.04 Arrange to supply water & electricity at one designated point each from where the 

contractor will make arrangement for its work. 
 

ARTICLE-8: OBLIGATIONS OF THE CONTRACTOR 

 

8.01 In order to ensure that the contract work is executed strictly in accordance with the 

Agreement and in time, the Contractor shall have the following obligations, at no extra 

cost to the Employer, in addition to such other obligations and responsibilities as have 

been specified elsewhere in the Agreement: 
 

i) Make arrangements to bring power from point provided by the Employer at the site, 

if required. 

ii) Arrange for testing of material – on site or as applicable or as directed by the 

Engineer-In -Charge /Norms. 
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iii) Provide adequate safety and obligatory provisions for work and workmen. 

 

8.02 The Contractor shall take reasonable precautions to prevent his workmen or any other 

person from removing or damaging any such articles or things and protect the same till 

removal as per the instructions of the Employer. 
 

8.03 Opening up of covered work, if instructed by the Engineer-in-Charge, if covering was 

done before inspection by the Engineer-in-Charge or without permission from the 

Engineer-in-Charge. 

 

8.04 Since the Ambulances is stationed in an institutional – hospital building wherein medical 

personnell/patients may have the movement, due care must be taken not to cause 

disturbance or annoyance to the occupants, visitors, general public visiting the  
institution - hospital. 
 

8.05 Clearance of the site of all rubbish, debris, unused materials, tools & tackles and hand 

over the Ambulance in a tidy and clean condition to the Employer/ Client. 
 

ARTICLE-9: STANDARD OF WORK 

 

9.01 All material and workmanship shall be in accordance with the technical specification/ 

drawings as per National Ambulance Code AIS-125 (Part-2) Standards and other 

instructions issued by Engineer/Consultant to the Contractor. 
 

9.02 If for any material or workmanship appropriate National Ambulance Code AIS-125 

(Part-2) Standards or codes are not available or have not been adequately specified in 

the technical specifications, such materials and workmanship shall confirm to other 

suitable standards and codes, as may be approved by the Engineer/Consultant. 
 

9.03 The Contractor shall take due care in achieving and maintaining tolerances specified for 

various works. 
  

ARTICLE-10:  RESPONSIBILITY FOR COMPLETION 

 

10.01 Subject to provision under Article – 11 : Exclusions, any work, supplies or services 

which might have not been specifically mentioned in the specifications, schedule of 

items or drawings but are necessary for entire completion of the contract work shall be 

executed / provided / rendered by the Contractor, without any extra cost and within the 

time schedule specified. Rates quoted shall be deemed to include such elements of labour 

and materials necessary to complete the items of work in all respects. 
 

10.02 Any work or item not envisaged but found necessary to execute the contract work, in 

completeness, shall be carried out by the Contractor under instruction of the 

Engineer/consultant. The rates for such work / items of work shall be determined in 

accordance with Article – 12: Rates for Extra Items. 
 

ARTICLE-11:    EXCLUSIONS 

  

11.01 Unless otherwise specifically provided elsewhere in the Agreement including technical 

specifications, drawings and schedule of items, the works / items of work to be excluded 

from the scope of the Contract shall be clearly and specifically indicated in Schedule of 

Quantities. 
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ARTICLE-12: RATES FOR EXTRA ITEMS 

 

12.01 If it is found necessary by the Employer to execute any item(s) of work which is not 

included in the schedule of items and as such no contract rate is available, the rate for 

such items of work shall be arrived at, as per the procedure being adopted at Safdarjung 

Hospital for such like items/situations. 

  

 

 

ARTICLE-13:   MEASUREMENT OF WORK 

 

13.01 Unless otherwise specified, measurement of work shall be made for the works actually 

executed, as per procedure being adopted at Safdarjung Hospital. 

 

13.02 The measurements for the purpose of preparing Bills will be taken jointly by the 

Contractor’s representative and the Engineer/Consultant. 
 

13.03 In measurement of work as stated under Article 13.01 and 13.02, the Contractor shall 

certify that the work has been carried out strictly as per the drawings, specifications and 

item of work in terms of the Agreement.  Such certificate shall require 

Consultant/Engineer’s endorsement for the purpose of payment. 
 

13.04 In the event of any dispute with regard to the measurement of the work executed, the 

decision of the Employer shall be final and binding on the Contractor. 
 

13.05  In the case of site measurements as per Article 13.02 above, if the Contractor doesnot 

attend or neglect or fail to send his representative, despite notice, for taking joint 

measurements, the measurements taken by the Engineer/Consultant shall be deemed to 

be the correct measurement of work and shall be binding on the Contractor. 
 

13.06 COMPUTERISED MEASUREMENT BOOK (MB) 

i) Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by 

measurement, the value of work done in accordance with the Contract. All 

measurements of all items having financial value shall be entered by the Contractor 

and compiled in the shape of the Computerized Measurement Book having pages of 

A-4 size as per the format laid down by the Engineer-in-Charge, so that a complete 

record is obtained of all the items of works performed under the Contract. 
 

ii) All such measurements and levels recorded by the Contractor or his authorized 

representative from time to time, during the progress of the work, shall be got 

checked by the Contractor from the Engineer-in-Charge or his authorized 

representative as per interval of program fixed in consultation with Engineer-in-
Charge or his authorized representative. After the necessary corrections made by the 

Engineer-in-Charge, the measurement sheets shall be returned to the Contractor for 

incorporating the corrections and for resubmission to the Engineer-in-Charge for the 

dated signatures by the Engineer-in-Charge and the Contractor or their 

representatives in token of their acceptance.  
 

iii) Whenever Bill is due for payment, the Contractor would initially submit draft 

computerized measurement sheets and these measurements would be got 
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checked/test checked by the Engineer-in-Charge and / or his authorized 

representative. The Contractor will, thereafter, incorporate such changes arising out 

of these checks / test checks, in his draft computerized measurements, and submit to 

the Engineer-in-Charge a computerized Measurement Book, duly bound, and with 

its pages machine numbered. The Engineer-in-Charge and / or his authorized 

representative would thereafter check the MB, and record the necessary certificate 

for their check/test checks.  
 

iv) The final, fair, computerized Measurement Book given by the Contractor, duly 

bound, with its pages machine numbered, should be 100% correct, and no cutting or 

over-writing in the measurements would thereafter be allowed. If at all any error is 

noticed, the Contractor shall have to submit a fresh computerized MB with its pages 

duly machine numbered and bound, after getting the earlier MB cancelled by the 

Engineer-in-Charge. Thereafter, the MB shall be taken in the Engineer-in-Charge 

Office records, and allotted a number as per the Register of Computerized MBs. This 

should be done before the corresponding Bill is submitted to the Office of Engineer-
in-Charge for payment. The Contractor shall submit two spare copies of such 

computerized MB’s for the purpose of reference and record by the various officers 

of the Employer.  
 

v) The Contractor shall also submit to the Engineer-in-Charge separately his 

computerized Abstract of Cost and the Bill based on these measurements, duly 

bound, and its pages machine numbered along with two spare copies of the Bill. 
Thereafter, this Bill will be processed by the Office of Engineer-in-Charge and 

allotted a number as per the computerized record in the same way as done for the 

Measurement Book meant for measurements.  
 

vi) The Contractor shall, without extra charge, provide all assistance with every 

appliance, labour and other which are necessary for checking of measurements/ 
levels by the Engineer-in-Charge or his representative.  

 

vii) Except where any general or detailed description of the work expressly shows to the 

contrary, measurements shall be taken in accordance with the procedure set forth in 

the specifications notwithstanding any provision in the relevant Standard Method of 

measurement or any general or local custom. In the case of items which are not 

covered by specifications, measurements shall be in accordance with the National 

Ambulance Code AIS-125 (Part-2) and if for any item no such standard is available 

then a mutual agreed method shall be followed.  
 

viii) The Contractor shall give not less than seven days’ notice to the Engineer-in-Charge 

or its authorized representative in charge of the work before covering up or otherwise 

placing beyond the reach of checking and/or test checking the measurement of any 

working order that the same may be checked and / or test checked and correct 

dimensions thereof be taken before the same is covered up or placed beyond the 

reach of checking and / or test checking measurement and shall not cover up and 

place beyond reach of measurement any work without consent in writing of the 

Engineer-in-Charge or his authorized representative in charge of the work who shall 

with the aforesaid period of seven days inspect the work, and if any work shall be 

covered up or placed beyond the reach of checking and / or test checking 

measurements without such notice having been given or the Engineer-in-Charge’s 

consent being obtained in writing the same shall be uncovered at the Contractor’s 

expense, or in default thereof no payment or allowance shall be made for such work 
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or the materials with which the same was executed.  
 

ix) Engineer-in-Charge or his authorized representative may cause either themselves or 

through another agency to check the measurements recorded by the Contractor and 

all provisions stipulated herein above shall be applicable to such checking of 

measurements or levels.  
 

x) It is also a term of this Contract that checking and/or test checking the measurements 

of any item of work in the measurement book and/or its payment in the interim, on 

account of final bill shall not be considered as conclusive evidence as to the 

sufficiency of any work or material to which it relates shall nor it relieve the 

contractor from liabilities from any over measurement or defects noticed till 

completion of the defect liability period.  
 

ARTICLE-14: ENGINEER/CONSULTANT’S AUTHORITY 

 

14.01  Engineer-in-charge/Consultant shall be the sole communicating Authority and all 

correspondence under this Agreement to the Employer shall be addressed to the 

Engineer/Consultantby the Contractor. 
 

14.02  Engineer-in-charge/Consultant shall issue necessary drawings, sketches, specifications, 

instructions, clarifications, etc. to the Contractor required for the execution of work and 

also record instructions in site order book, where called for compliance by the 

Contractor.  
 

14.03 Engineer-in-charge/Consultant shall have the authority to: - 

i) Make modifications, alterations to the specifications.   
ii) Recommend for approval of Employer, the increase / decrease in the quantum of 

work specified in the schedule of items or to omit item(s) of work(s) and / or to order 

substitutions. 
iii) Inspect, test and examine all the materials and workmanship employed in 

construction/execution of work. 
iv) Reject materials / workmanship not conforming to instructions / specifications / 

drawings and to order for removal of rejected materials or pull down / dismantle 

defective work (s). 
v) Enforce the provision of various statutory laws and regulations in vogue pertaining 

to labour and construction work and ensure their strict compliance by the Contractor. 
vi) Give notice to the Contractor if any deficiency is found with regard to adherence to 

accepted programme or sequence of work or delay in procurement of material and 

labour or negligence on the part of the Contractor or his authorized agent. 
vii) Alter already agreed programme or sequence of work, if found necessary at a later 

date. 
viii) Instruct the Contractor to expel from site any of his employee(s) / workmen who in 

his opinion is incompetent or otherwise whose presence is undesirable at site. 
ix) Enforce any or all provisions in the Agreement to ensure that the work is carried out 

by the Contractor strictly in accordance with the Agreement. 
 

However, these do not absolve the Contractor from his responsibilities to carry out all 

the works as per terms and conditions of the agreementand adherence to the specified 

quality parameters. 
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ARTICLE-15: CHANGES 

 

15.01  The Employer/Engineer/Consultant shall have the right, during the performance of the 

Agreement, to make any addition to, alterations in and omission from the works or any 

alterations in the kind or quality of the materials to be used therein and shall give notice 

thereof in writing to the Contractor. 
 

15.02 The Contractor shall, in accordance with such notice as per Article 15.01, alter, add to 

or omit from the works as the case may require. 
 

15.03 The Contractor shall not carry out any extra items or make any alterations or additions 

to or omission from the works or any deviation from any of the provision of the 

Agreement, stipulation, specification or contract drawings without the prior 

instructions/consent in writing from the Engineer/consultant. 
 

15.04 The Contractor shall proceed with the changes as instructed as per Article 15.01 pending 

settlement of rates for extra items. 
 

ARTICLE-16: WORKING HOURS 

 

16.01 Unless otherwise directed or permitted by the Engineer/Consultant/ Employer, the 

working hours for all works to be undertaken shall only be from 8 AM to 8 PM, except 

on Sunday and Gazetted holidays, where the works can be undertaken round the clock 

or as ordered by Employer. 

 

16.02 Where instructed by the Engineer-in-charge, the Contractor shall get the works executed 

in 2/3 shifts and on Sundays and Holidays, if so, deemed necessary by the Engineer for 

completion of the work as per the time schedule or meet any exigency.  No claim for 

any compensation or extra payment on this account shall be admissible by the Employer. 
 

16.03 In the case of working at night, the Contractor shall arrange additional workmen and 

provide adequate lighting, safety precautions and make other arrangements necessary to 

carry out the work properly. 
 

ARTICLE-17: DRAWINGS, SPECIFICATIONS, SCHEDULE OF ITEMS 

 

17.01 Drawings, specifications and schedule of quantities/ items shall be treated as 

supplementary to each other and should anything appear in the one that is not described 

in the other, no advantage shall be taken by the Contractor for any such omission.  For 

such discrepancy / inconsistency the Contractor shall seek instructions from the 

Engineer/Consultant before proceeding with work and the clarification / decisions given 

by the Engineer/Consultant shall be treated as final and binding on the Contractor for 

completion of work. 
 

17.02  All drawings, specifications, sketches, schedule of items, etc. furnished by the Employer 

shall be treated strictly confidential property of the Employer.  All such drawings, 

specifications, sketches, schedule of quantities / items etc., shall be returned to the 

Employer upon the completion of the contract work.  No copies, duplications or Photo 

copy shall be retained by the Contractor without the written consent of the Employer. 
 

17.03 Contractor shall furnish to the Employer all catalogues, literature, manuals, etc., in 

respect of applicable brought-out items incorporated in the works. 
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17.04  The Contractor shall not himself   make any   changes   in the drawings / sketches, 

specifications and schedule of items issued by the Engineer for executing the contract 

work. If any error or omission is detected he shall promptly bring the same to the notice 

of the Engineer/Consultant for clarification / decision / rectification. 
 

17.05 One (1) set of working drawings, specifications and schedule of quantities / items shall 

be available at the Contractor’s site office for reference by the Engineer/Consultant. 
 

ARTICLE-18: CONTRACTOR’S REPRESENTATIVE AT SITE 

 

18.01 The Contractor shall, during progress of the works, employ a full time technically 

qualified, experienced and competent representative, at the site for executing the works 

till completion. 

18.02 Any decision, instruction, authorisation or approval given by the Engineer/Consultant to 

such Contractor’s representative shall be deemed to have been given to the Contractor. 

18.03 Positioning of Contractor’s representative as per Article 18.01 shall be subject to the 

approval of the Engineer/Consultant. 

 

ARTICLE-19: REJECTION 

 

19.01 If the Contract work or any portion thereof, at any time, is found to be defective or fails 

to fulfil the requirements of the Agreement, the Engineer/Consultantshall give the 

Contractor notice in writing setting-forth particulars of such defects or failure and the 

Contractor shall forthwith make good the defects or replace or alter the same to make it 

comply with the requirements of the Agreement. 
 

19.02 Any materials, equipment, etc. brought to the site and found to be not in accordance with 

the Agreement, shall be rejected by the Engineer/Consultant and the Contractor shall 

remove the materials from the site within the period specified by the 

Engineer/Consultant. 
 

19.03 The Contractor shall not be entitled to any extension of time or extra cost for rejection 

as per Article 19.01 and 19.02. 
 

ARTICLE-20: COORDINATION WITH OTHER CONTRACTORS 

   

20.01 The Contractor shall co-ordinate with other Contractors / agencies working in or about 

the site or at the adjoining areas on works, if any, having direct or indirect connection 

with the contract work being executed by the Contractor under this Agreement. 
 

20.02 The Contractor shall interact with other Contractors and agencies, if any, stated under 

Article 20.01 and sequence various activities with the activities of other Contractors in 

a manner required for timely and sequential completion of the contract work. 
 

20.03 If thereis any disagreement between the Contractor and other Contractors and agencies 

in respect of any activity or sequencing of activities, the same should be referred to the 

Engineer whose decision shall be final and binding on the Contractor. 
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20.04 Co-ordination with other Contractors / agencies or any dis-agreement or delay in co-
ordination or interruption in work shall not entitle the Contractor to any extra time or 

cost. 
20.05 The Contractor will ensure that no inconvenience is caused to the occupants of the 

building, visitors and general public and ensure safety of all such people including his 

own workmen and staff by taking all safety measures as per prevailing norms throughout 

the contract period and during defect liability period. 
 

ARTICLE-21: LIQUIDATED DAMAGES AND INCENTIVES 

 

Liquidated Damages 
 

21A In-case of delay in completion of the contract, liquidated damages (L.D) may be levied 

at the rate of half percent (½ %) of the contract price per week of delay, subject to a 

maximum of 5 percent of the contract price. 
 

(i)  The Employer, if satisfied, that the works can be completed by the contractor within a 

reasonable time after the specified time for completion, may allow further extension of 

time at its discretion with or without the levy of L.D.  In the event  of extension granted 

being with L.D, the Employer will be entitled without prejudice  to any other right or 

remedy available in that behalf, to recover from the contractor as agreed damages 

equivalent to half percent (1/2 %) of the contract value of the works for each week or 

part of the week subject to the ceiling defined above. 
 

(ii) The Employer, if not satisfied that the works can be completed by the contractor, and 

in the event of failure on the part of the contractor to complete work within further 

extension of time allowed as aforesaid, shall be entitled, without prejudice to any other 

right, or remedy available in that behalf, to rescind the contract. 
 

(iii) The Employer, if not satisfied with the progress of the contract and in the event of 

failure of the contractor to recoup the delays in the mutually agreed time frame, shall 

be entitled to terminate the contract. 
 

(iv)  In the event of such termination of the contract as described in clauses  (ii) or  (iii) or 

both, the Employer shall be entitled to recover L.D. uptofive per cent (5%) of the 

contract value and forfeit the security deposit made by the contractor besides getting 

the work completed by other means at the risk and cost of the contractor. 
 

ARTICLE-22: COMPLETION CERTIFICATE 

 

22.01 Within 10 days of completion of the work, the Contractor shall give notice of such 

completion to the Engineer/Consultant and within 7 (Seven) days of the receipt of such 

notice, the Engineer/Consultant shall inspect the work and if there is no defect, 

imperfection or shortfall in the work and due certificate from the concerned authorities 

have been obtained, shall recommend to the Employer for issue of completion certificate. 
The Employer will issue the completion certificate, accordingly. 

 

22.02 At the option of the Employer a provisional completion certificate may be issued 

indicating defects (a) to be rectified or re-constructed by the Contractor and / or (b) for 

which payment shall be made at reduced rate. 
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22.03 No completion certificate or provisional completion certificate shall be issued nor shall 

the work be considered to be complete until the Contractor shall have removed from the 

site all scaffolding , surplus materials, rubbish, etc.  
 

ARTICLE-23: DEFECTS LIABILITY PERIOD 

 

23.01Defect liability Period of equipment will be 12 months from the actual date of issuance of 

completion certificate and handing over the work to the Employer, fit to use in all respect. 
 

23.02The Contractor shall maintain and satisfactorily execute, at his own cost, all such works 

of repair, amendment, re-construction, rectification, replacement and any other work to 

make good the faulty work as stated in Article 23.01 during the Defect liability Period. 
 

23.03 The Contractor shall, if required by the Engineer/Consultant, search for the causes of 

any defects, imperfection or fault under the direction of the Engineer.  The cost of such 

search shall be borne by the Contractor. 
 

23.04 At intervals specified by the Engineer/Consultant the Contractor, along with the 

Engineer, shall inspect the contract work to satisfy himself that no defects have cropped 

up in the contract work.  Should there be any signs of defects, the Contractor shall take 

immediate steps to rectify the same, failing which, the Engineer may get the defects 

rectified at the risk and cost of the Contractor. 
 

23.05 At the end of the Defect liability Period, the Contractor, along with the 

Engineer/Consultant, shall carry out final inspection of the contract work to prove that 

no defects had appeared in the contract work or that all defects which appeared in the 

contract work have been rectified to the entire satisfaction of the Engineer/Consultant.  
If during the final inspection it is found that the defects still remain in the contract work, 

the period of Defect liability shall be extended at the discretion of the 

Engineer/Consultant and the Contractor shall be liable to make good the defects and be 

responsible for the maintenance of the work till the defects have been fully rectified 

without any extra cost. 
 

23.06 Upon successful completion of the Defect liability Period the Employer shall issue final 

acceptance certificate to the Contractor. 
 

ARTICLE-24: MATERIALS 

 

24.01 The Contractor shall arrange all the materials required for the work, meeting the 

prescribed technical specification of the work. 
 

24.02 The Contractor shall have full knowledge of all the materials required to be procured and 

incorporated in the works by him regarding source of supply, technical characteristics 

and conformation to technical specifications. 
 

24.03 All the materials procured and incorporated in the works shall comply with technical 

specifications / National Ambulance Code AIS-125 (Part-2) including latest 

amendments / revisions.   
 

24.04 The Contractor shall provide samples, technical brochures, details, etc. to 

Engineer/Consultant/Employer for approval of make, brand, colour, shade, etc., at his 

own cost before placing orders/procuring the material. 
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24.05 Materials brought at site of work shall be in sealed containers or original packing and 

Contractor shall submit vouchers/challans and test certificate to Engineer/Consultant on 

demand. 
 

ARTICLE-25: OTHER PERSONS ENGAGED BY EMPLOYER 

 

25.01 The Employer reserves the right to use the premises or any portion of the site for the 

execution of any work not included in the Agreement, which he may desire to be carried 

out by other persons, and the Contractor shall allow all reasonable facilities for the 

execution of such work but shall not be required to provide any plant or materials for the 

execution of such work except by special arrangement with the Employer. 
 

ARTICLE-26: MISUSE OF WORKS 

 

26.01 The Contractor shall ensure that the work or any portion of the work completed or 

partially completed are not misused by him or his sub-contractors or their employees, 

workmen, agents, servants etc. leading to deterioration of the work. 
 

26.02 The Contractor may however be permitted by the Engineer/Consultant to use the work 

or a portion of the work completed or partially completed for such purposes as may be 

approved by the Engineer/Consultant. 
 

 

 

ARTICLE-27: REFUND/FORFEITURE OF SECURITY DEPOSIT 

 

27.01 If the Contractor shall duly and faithfully carry out the provisions of the Agreement and 

shall duly satisfy all claims properly chargeable against him hereunder, the available 

security deposit made by him in terms of the Agreement shall be refunded to him upon 

expiry of thedefect liability period. 
 

27.02 Should the Contractor fail to perform the contract work in terms of the Agreement or fail 

to maintain the contract work during the Defect liability Period and if the Employer 

incurs any expenditure or is likely to incur any expenditure for completion of the work 

or rectification of defects, then the Employer shall be entitled to deduct such sum or 

sums as may be necessary for such completion or rectification from the security deposit 

made by the Contractor under this Agreement.  The decision of the Employer in 

determining such sums to be deducted from the Contractor’s security deposit shall be 

final and binding on the Contractor and shall not be subject to arbitration. 
 

ARTICLE-28: INSPECTION AND TEST 

 

28.01 The Contractor shall ensure inspection and test of all materials and work at his cost either 

at site or through any laboratory approved by the Engineer/Consultant. 
 

28.02 The Contractor shall ensure proper supervision and inspection during the progress of 

work at site. 
 

28.03 All materials and work, whether at the site or in the Contractor’s / Sub-Contractor’s 

premises shall be subject to inspection and test by the Engineer/Consultant.  The 

Contractor/his Sub-Contractor shall provide all facilities, free of cost to the 
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Engineer/Consultant including all labour, materials, tools, tackles, instruments, 

appliances, etc. to enable the Engineer/Consultant to carry out inspection and / or test. 
 

28.04 All test certificates shall be subject to verification by the Engineer/Consultant. 
 

28.05 The Contractor shall submit to the Engineer/Consultant copies of all inspection / test 

certificates. 
 

28.06 The Contractor shall not be entitled to any claim for extra time or cost due to any delay 

in carrying outinspection and testing or re-inspection and re-testing if so decided by the 

Engineer/Consultant. 
 

28.07 The Contractor shall take adequate steps to rectify the defects or to replace such materials 

and work which have failed during inspection / testing. 
 

ARTICLE-29: ACCESS TO WORK 

 

29.01 The Employer/ Engineer/Consultant and / or any person authorised by them shall at all 

times have free access to the work site and / or to the workshops, factories or other places 

where materials are being prepared or constructed for the contract work and also to any 

place where materials are lying from where they are being taken out, and the Contractor 

shall give every facility to them for inspection, examination and testing of the materials 

and workmanship. 
 

ARTICLE-30: NO INTEREST PAYABLE 

 

30.01 The Contractor shall not be entitled to any interest with respect to security deposit or any 

money which may be due to him from the Employer or for any delay on the part of the 

Employer to make any running or other payments. 

ARTICLE-31: MATERIALS NOT INCORPORATED IN WORKS 

 

31.01 Any material for which the Contractor has received payment or the Engineer/Consultant 

has included for payment the value of any un-fixed material intended for incorporation 

in the works, such materials shall become the property of the Employer and shall not be 

removed except for the use upon the work, without the written authority of the Employer 

/ Engineer.  
 

31.02 The Contractor shall keepsafe custody of the same and be liable for any loss or damage 

to such materials till issue of completion of defect liability period.  
 

ARTICLE-32: AMBULANCE CONDITION 

 

32.01 Before submitting the tender, the Contractor shall inspect the ambulance and acquaint 

himself with and collect all necessary information regarding its conditions and working 

conditions including constraints, if any, for carrying out the work. No claim of the 

contractor due to ignorance of site condition or working condition for any increase of 

completion time and / or cost shall be entertained by the Employer. 
 

ARTICLE-33: EMPLOYER’S CLAIM 
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33.01 The Employer shall have a lien on and over all materials of every description, tools, 

tackles, equipment or any money due and / or that may become due and payable to the 

Contractor either under the Agreement or any other contract and / or also on over 

deposits including the security amount or amounts made under the Agreement and / or 

any other contract and which may become repayable to the Contractor under the 

conditions on that behalf herein or therein contained, for or in respect of any debt or sum 

that may become due and payable to the Employer by the Contractor either alone or 

jointly with another and either under the Agreement or under any other contract s or 

transactions/s of any nature and whatsoever between the Employer and the Contractor. 
 

ARTICLE-34: SAFETY AND SECURITY 

 

34.01 The Contractor shall adopt adequate safety measure and use protective clothing for all 

workmen at site whether or not engaged in actual execution of work or supervision 

thereof.  The Contractor shall ensure that the workmen on site use required safety 

gatdgets, as necessary for their safety. 
 

34.02 The Contractor shall be responsible for safety arrangements of all equipment used in 

connection with the execution of the work and shall ensure employment of only trained 

operators to man the equipment. Only tested equipment and tools etc. shall be used and 

shall periodically be tested to the satisfaction of the Employer.  All test certificates shall 

be made available to the Employer at site as and when required by him. 
 

34.03 The Contractor shall, in connection with the execution of the work, ensure provision and 

maintenance of lights, guards, barricading, fencing with gates, watch & ward when and 

where necessary or required by the Employer or by any duly constituted authority for 

the protection of the work and / or for the safety and convenience of the public or others. 
 

34.04 The Contractor shall take adequate safety precautions for prevention of accidents at site. 
The Contractor shall also ensure that their employees / workmen observe the statutory 

safety rules and regulations as also those laid down by the Employer from time to time. 
 

34.05 The Contractor shall provide at his cost necessary watch and ward force, as may be 

required, to ensure security and safety of equipment and materials under their custody at 

the site of work. 
 

34.06 The Contractor shall abide by all security regulations at site promulgated by the 

Employer from time to time. The Contractor shall provide identity badges to their 

personnel and workmen duly authenticated by the Engineer/Consultant, which must be 

properly displayed by them on their person. 
 

34.07 In order to facilitate issue of gate passes by the Employer for materials and equipment 

either during execution or the maintenance period, the Contractor shall submit to the 

Employer list of construction / erection equipment, etc., and / or other materials that 

shall be taken by them inside the site from time to time.  Such movement of materials, 

equipment etc., shall be subject to certification by the Employer / Engineer/Consultant. 
 

34.08 The Contractor and his personnel/ workmen shall be subjected to security check by 

Employer’s security force, for the overall protection of the Project. 

 

34.09 The Contractor shall not allow any visitor on the work except with the written permission 

of the Employer/Engineer/Consultant. 
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34.10 From commencement to completion of work, the Contractor shall take full responsibility 

for the care of the Ambulance and equipment, from any cause whatsoever and if required 

the Contractor shall, at his own cost replace or repair and make good the same. 
 

34.11  Insurance of works etc.  
 

Contractor is required to take Contractor’s All Risk Policy (CAR) from an approved 

insurance company in the  combined   names of HUDCO and Contractor   and bear all 

costs towards  the  same  for  the  full  period  of  execution  of  works  including  the  

defect liability  period  for  the  entire  cost of  contract  against  all  loss  of  damage  

from whatever cause arising other than excepted risks for which he is responsible under 

the terms of the contract and in such manner that HUDCO and the Contractor are 

covered during the period of construction of works and/  or also covered during the 

period of defect liability for loss or damage.   

 
34.12 INSURANCE UNDER WORKMEN COMPENSATION ACT 

 

Recovery  of  compensation  paid  to  workmen in  the  event  of  an  accident -Any 

workman employed by the contractor for execution of the works, suffers an injury or 

death and is  to be compensated under the provisions sub-section (1) of section 12, of  

the  Workmen’s  Compensation  Act,  1923  by  the  contractor  and  if  the  contractor 

fails to compensate, the employer shall be entitled to recover from the contractor the 

amount  of  the  compensation  so  paid  and,  without  prejudice  to  the  rights  of  the 

employer   under section 12, sub-section (2), of the said Act. The employer shall be at 

liberty to recover such amount or any part thereof by deducting it from the security 

deposit or from any sum due to the contractor whether under this contract or otherwise.  

Employer shall not be bound  to  contest  any  claim  made  against  it under sub-section 

(1) section 12, of the said Act, except on the written request of the  Contractor  and  

upon  his  giving  to  employer  full  security  for  all  cost  for  which employer might 

become liable in consequence of contesting such claim. 

 

ARTICLE-35: ACCIDENT OR INJURY TO WORKMEN 

 

35.01 The Contractor shall be solely liable for any accident or injury to any of the personnel 

engaged by him or by his Sub-Contractors in connection with the Contract work. 
 

35.02  The Employer shall not be liable for any damage or compensations payable by law in 

respect of or in consequence of any accident or injury to any personnel in the employment 

of the Contractor or his Sub-Contractor or other occupants/visitors to the building and the 

Contractor shall indemnify and hold harmless the Employer/Engineer/Consultant against 

all such claims, damages, compensations and proceedings. 
 

35.03  The Contractor or his Sub-Contractor shall forthwith report to the Employer all cases of 

accidents to any of their personnel / workmen and shall make every arrangement to 

render all possible assistance and aid to the victim of the accident. 
 

ARTICLE-36: DEDUCTIONS FROM CONTRACT PRICE 

 

36.01 The Contractor shall reimburse to the Employer all costs, charges, damages or expenses 

which the Employer may have paid or to which the Employer may be entitled and to the 
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extent to which the Contractor is obliged under the Agreement to do so within 21(twenty-

one) working days upon written request of the Employer, failing which such costs, 

charges, damages or expenses shall be deducted by the Employer from any money due 

or becoming due by him to the Contractor under this Agreement. 
 

36.02 Whenever any claim(s) for payment of sum of money arise(s) out of or under this 

Contract against the Contractor, the Contractor shall, on written demand make the 

payment of the same or agree for effecting adjustment from any amounts due to him by 

the Employer.  If, however, he refuses or neglects to make the payment on written 

demand, or does not agree for effecting adjustment  from any amounts due to him, 

Employer shall be entitled to withhold an amount not exceeding the amount of the 

claim(s), from any sum when due or which at any time thereafter may become due to the 

Contractor, under this or any other contract with the Employer or from any other sum 

due to the Contractor from the Employer (which may be available with the Employer) 
or from the Contractor’s security deposit or security bond amount, and retain the same 

by way of lien till such time payment is made by the Contractor or till the claim(s)  is / 
are settled or adjudicated upon, or till the Contractor, at his expense furnishes “Fixed 

Deposit Receipt(s)” duly endorsed as directed by the Employer, or a Guarantee Bond 

from a scheduled bank for an amount equal to the amount of the claim(s), in the form as 

directed by the Employer. 
 

36.03 Employer reserves the right to carry out post payment audit and technical examination 

of the works and Final Bill, including all supporting vouchers, abstracts etc. Employer 

further reserve the right to carry out the aforesaid examinations and enforce recovery, if 

any, when detected, notwithstanding the fact that the amount of the final bill may have 

been included by one of the parties as an item of dispute before an arbitrator appointed 

under the arbitration clause of the contract and notwithstanding the fact that the amount 

of the final bill figures in the arbitrator’s award. 
 

36.04 If, as a result of such audit and technical examination, any over payment is discovered 

in respect of the work done under this contract, the Contractor shall, on written demand 

make payment of a sum equal to the amount of over payment or agree for effecting 

necessary adjustment from any amount(s) due to him by Employer.  If, however, he 

refuses or neglects to make the payment on demand(s) or does not agree for effecting 

adjustment from any amount(s) due to him, Employer shall be entitled to take action as 

per Article 36.02. 
 

36.05 All notices under these conditions shall be given by the Employer/Engineer. 
 

ARTICLE-37: COMPLIANCE WITH STATUTORY AND OTHER     

REGULATIONS 

 

37.01 The Contractor shall, throughout the performance of the Agreement comply with all 

Central or State Statutes, Ordinance or Laws and the Rules, Regulations, or Bye-Laws 

of any local or other duly constituted authority having jurisdictions over the contract 

work or any part of the site. 
 

37.02  The Contractor shall give all notices and pay all fees and taxes required to be given or 

paid under any Central or State Statues Ordinance or other Laws or any Regulations or 

Bye-Laws of any local or other constituted authority in relation to the contract work. 
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37.03 The Contractor shall get himself registered with the concerned authorities as provided 

under various applicable Acts and shall be solely and directly responsible to such 

authorities for compliance with the provision thereof. 
 

37.04 By way of illustration of various Acts, as stated under Article 39.01, the following Acts 

as amended from time to time, shall be complied with by the Contractor: - 
 

(i) Employee’s Provident Fund Act 1952 

(ii) Contract Labour Act (Regulations and Abolition 1970) 
(iii) Minimum Wages Act 1948 

(iv) Payment of Wages Act 1936 

(v) Workmen Compensation Act 1923 

(vi) Factories Act 1948 

(vii) Apprenticeship Act 1961 

(viii) IT/GST Act.  
 

37.05 The Contractor shall ensure that no child labour is employed or permitted to work in any 

activity covered under the Agreement. 
 

37.06 The Contractor shall submit periodical (daily/weekly/monthly/quarterly) statements of 

labour employed by him in the pro-forma prescribed by the Employer. 
 

37.07 The Contractor’s establishment shall be subjected to inspection, investigation etc., by the 

Employer / Engineer/Consultant for ensuring proper and faithful compliance of the 

provisions of the Agreement by the Contractor with regard to the implementation of 

labour laws and matters stated in this Article. 
 

37.08 The Contractor shall provide, at his cost, to all staff and workmen directly or indirectly 

employed on the works all amenities for securing proper working and living conditions 

at the site. 
 

ARTICLE-38: INDEMNITY 

 

38.01 Notwithstanding all reasonable and proper precautions being taken by the Contractor at 

all timesduring the performance of the contract work, the Contractor shall remain wholly 

responsible for all damages, whether to the contract work executed by him or to any 

other Employer’s property or to the lives, persons or property of others during progress 

of the contract work and the period of maintenance thereof and shall indemnify, defend 

and hold harmless the Employer, Engineer/Consultant or their employees against all 

claims, loss, demands, proceedings, charges and expenses, liability for personal injury 

(including death), and / or damage to property incurred by reasons of any act or omission 

or default by the Contractor, his agents, servants or employees and arising out of or 

connected with the performance of this Agreement. 

 

38.02 The Contractor shall also indemnify and hold harmless the Employer, 

Engineer/Consultant or their employees from all liability, claims, costs, expenses, taxes 

and assessments, including penalties, punitive damages, attorney’s fees and court costs 

which are or may be required with respect to any breach of the Contractor’s obligations 

or for which the Contractor has assumed responsibility including those imposed by 

Statutes, Ordinances, Laws, Rules, Regulations or Bye-laws or in respect of salaries, 
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wages or other compensations of all persons employed by the Contractor or suppliers in 

connection with the performance of any work covered by the Contract. 

 

38.03 The Contractor shall execute and deliver and shall cause his sub-Contractors and 

suppliers to execute and deliver such other further instruments and to comply with such 

requirements of such Statutes, Ordinances, Laws, Rules, Regulations or Bye-laws as may 

be necessary thereunder to confirm and effectuate the Agreement and to protect the 

Employer/Engineer/Consultant or their employees. 

 

38.04 Notwithstanding anything hereinbefore contained, the Employer shall not accept any 

liability for the Contractor, his sub-Contractors, agents, servants or employees or any of 

them or for their / his property while on the premises or in service of, or used for / on 

behalf of the Employer by any person.  

 

ARTICLE-39: PATENT 

 

39.01 The Contractor shall indemnify and hold harmless the Employer and 

Engineer/consultant against all actions, claims, demands, costs, charges and expenses 

arising from or incurred by reason of any infringement of patent, trade mark, registered 

design, copy rights and / or other protected rights in respect of any work or material used 

for or in connection with the contract work or any of them whether or not the Employer 

is held liable for by any court judgment. 

 

ARTICLE-40: PRESERVATION OF PEACE 

 

40.01 The Contractor shall take adequate precautions and use his best endeavours to prevent 

any riots or any unlawful behaviour by or amongst his workmen and / or others employed 

by him and for the preservation of peace and protection of the inhabitants and security 

of property at or in the neighbourhood of the site. 

 

40.02 In the event of the Employer requiring the maintenance of a special Police force at or in 

the vicinity of site during the tenure of the contract in consequence of the riotous or 

unlawful behaviour by or amongst the Contractor’s workmen and / or others employed 

by him, all expenses thereof, and costs of all damages due to such riotous or unlawful 

behaviour shall be borne by the Contractor and if paid by the Employer, shall be 

recovered by the Employer from contractor from any money due or that may become 

due to him. 
 

 

ARTICLE-41: OPERATION 

 

41.01 The Employer reserves the right to call for clarifications and interact with the Contractor 

on technical and functional aspects of any part of the work at his discretion. 
   

ARTICLE-42: SECRECY 

 

42.01 All maps, plans, drawings, specifications, schemes and the subject matter contained 

therein and all other information given to the Contractor by the Employer / 
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Engineer/Consultant in connection with the performance of the contract work shall be 

held confidential by the Contractor and shall remain the property of the Employer and 

shall not be used or disclosed to third parties by the Contractor for any purpose other 

than for which they have been supplied or prepared.  The Contractor may disclose to 

third parties, upon execution of secrecy agreements, such part of the drawings, 

specifications or information, if such disclosure is necessary for the performance of the 

contract work after the approval of the Employer. 
 

42.02 On completion of the work or upon termination of the Agreement, the Contractor shall 

return to the Employer all drawings and documents received by him from the 

Employer/Engineer/Consultant. The Contractor shall ensure that neither the 

Contractornor any of his officials and employees or any other persons shall have 

possession or access to copy thereof. 
 

ARTICLE-43 : CARRYING OUT PART WORK AT RISK & COST OF 

CONTRACTOR 

 

If the Contractor: 
 

i. At any time makes default during currency of work or does not execute any part of 

the work with due diligence and continues to do so even after a notice in writing of 

7 working days in this respect from the Engineer-in-Charge; or   

 

ii. Commits default in complying with any of the terms and conditions of the contract 

and does not remedy it or takes effective steps to remedy it within 7 working days 

even after a notice in writing is given in that behalf by the Engineer-in-Charge; or 

Fails to complete the work(s) or items of work with individual dates of completion, 

on or before the date(s) so determined, and does not complete them within the period 

specified in the notice given in writing in that behalf by the Engineer-in-Charge.  
 

iii. The Engineer- in-Charge may, without prejudice to any other right or remedy against 

the contractor which have either accrued or accrue thereafter to Client/ Employer, by 

a notice in writing to take the part work / part in-complete work of  the Ambulance(s), 
out of his hands and shall have powers to: 

 

a. Take possession of the Ambulance(s) and any materials, stores, etc., thereon; 

and/or  

 

b. Carry out the part work / part in-complete work of any item(s) by any means at 

the risk and cost of the contractor.  
 

iv The Engineer-in-Charge shall determine the amount, if any, is recoverable from the 

contractor for completion of the part work/ part incomplete work of any item(s) taken 

out of his hands and execute at the risk and cost of the contractor, the liability of 

contractor on account of loss or damage suffered by Client/ Employer because of action 

under this clause shall not exceed 10% of the tendered value of the work.  
 

V In determining the amount, credit shall be given to the contractor with the value of work 

done in all respect in the same manner and at the same rate as if it had been carried out 

by the original contractor under the terms of his contract, the value of contractor's 

materials taken over and incorporated in the work and use of plant and machinery 

belonging to the contractor. The certificate of the Engineer-in-Charge as to the value of 
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work done shall be final and conclusive against the contractor provided always that 

action under this clause shall only be taken after giving notice in writing to the 

contractor. Provided also that if the expenses incurred by the department are less than 

the amount payable to the contractor at his agreement rates, the difference shall not be 

payable to the contractor.   
 

Vi Any excess expenditure incurred or to be incurred by Employer in completing the 

partwork/ part incomplete work of any item(s) or the excess loss of damages suffered or 

may be suffered by Client/ Employeras aforesaid after allowing such credit shall without 

prejudice to any other right or remedy available to Client/ Employer or as per agreement 

be recovered from any money due to the contractor on any account, and if such money 

is insufficient, the contractor shall be called upon in writing and shall be liable to pay the 

same within 30 days.  
 

Vii If the contractor fails to pay the required sum within the aforesaid period of 30 days, the 

Engineer-in-Charge shall have the right to sell any or all of the contractors' unused 

materials, etc. and adjust the proceeds of sale thereof towards the dues recoverable from 

the contractor under the contract and if thereafter there remains any balance outstanding, 

it shall be recovered in accordance with the provisions of the contract.  
 

Viii In the event of above course being adopted by the Engineer-in-Charge, the contractor 

shall have no claim to compensation for any loss sustained by him by reason of his 

having purchased or procured any materials or entered into any engagements or made 

any advance on any account or with a view to the execution of the work or the 

performance of the contract. 
 

ARTICLE-44 : SUSPENSION & TERMINATION 

 

44.01 The Employer/Engineer may suspend the work in whole or in part at any time by giving 

the Contractor notice in writing to such effect stating the nature, the effective date and 

duration of such suspension. 
 

44.02 On receiving the notice of suspension, the Contractor shall stop all such work which 

the Employer/Engineer has directed to be suspended with immediate effect. The 

Contractor shall continue to perform other works in terms of the Agreement which the 

Employer/Engineer has not suspended. 
 

44.03 The Employer/Engineer, may at any time, cancel the suspension notice for all or any 

part of suspended work by giving written notice to the Contractor specifying the part 

of work to be resumed and the effective date of withdrawal of suspension. The 

Contractor shall resume the suspended work as expeditiously as possible after receipt 

of such withdrawal of suspension notice. 
 

44.04 In the event, such suspension exceeds a period of three months, the Employer/Engineer 

and the Contractor shall consult each other to determine the extent of claims or 

compensation due to each other on account of such suspension provided however that 

if the suspension has been due to inclement weather, unsafe working condition and 

non-conformance to specifications, continued violations by the Contractor of 

Engineer’s/Employer’s instructions and such other causes for which the Contractor is 

responsible, then no compensation shall be payable by the Employer. 
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44.05 If the Contractor violates the Agreement or shall neglect to execute the work with due 

diligence or expedition or shall refuse or neglect to comply with any reasonable 

directions, instructions or orders given to him in writing by the Employer / Engineer in 

connection with the work or shall contravene or breach any provisions of the 

Agreement, the Employer may give notice in writing to the Contractor to make good 

the failure, neglect or contravention complained of or cure that breach within a period 

of 30 (thirty) days of receiving such notice and in default of the compliance with the 

said notice, the Employer without prejudice to his rights as below may rescind or 

terminate the Agreement stating therein the effective date of termination, holding the 

Contractor liable for the damages that the Employer may sustain in this behalf. 
 

44.06 Should the Contractor fail to comply with such notice within the period stipulated in 

Article - 44.05 in the case of failure, neglect or contravention capable of being made 

good within that time or otherwise within such time as may be reasonably necessary 

for making good, the same then and in such case without prejudice to the Employer’s 

right under Article – 44.05 here to, the Employer/Engineer shall have the option and 

be at liberty to take the work wholly or in part out of the Contractor’s hands and may 

complete the work envisaged in the agreement either directly or may re-contract with 

any other person / persons to execute the same or any part thereof and provide other 

materials, tools, tackle or labour for the purpose of completing the work or any part 

thereof. 
 

44.07 In such event the Employer/Engineer shall, without being responsible to the Contractor 

for fair, wear and tear of the same, be entitled to seize and take possession and have 

free use of all materials, tools, tackle or other things which may be on the site for use 

at any time in connection with the work to the exclusion of any right of the Contractor 

over the same, and the Employer shall be entitled to retain and apply any balance sum 

which may otherwise be then due on the Agreement by him to the Contractor on such 

part thereof as may be necessary, to the payment of the cost of execution of such work 

as aforesaid. 
 

44.08 If the cost of executing the work as aforesaid shall exceed the amount due to the 

Contractor and the Contractor fails to make good the deficit, the said materials, tools, 

tackle, construction plant or other things, the property of the Contractor as may not 

have been used up in the completion of the works, may be sold by the Employer and 

the proceeds applied towards the payment of such difference and the cost  of  and  

incidental  to  such  sale.  Any outstanding balance existing after crediting the proceeds 

of such sale shall be paid by the Contractor on the certificate of the Employer, but when 

all expenses, costs and charges incurred in the completion of the work are paid for by 

the Contractor, all such materials, tools, tackle, construction, plant or other things not 

used in the completion of the works and remaining unsold shall be removed by the 

Contractor. 
 

44.09 The Employer, without prejudice to his rights as stipulated under Article 44.06 to 

44.08, shall also have the option to consult with the Contractor to arrive at a fair solution 

in determining the claims and payments due to the Employer arising out of such 

termination. If no fair solution is reached within 2 (two) months from the effective date 

of termination, then the matter may be referred to arbitration in terms of Article 46. 
 

ARTICLE-45 : FORCE MAJEURE 
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45.01 If either party is prevented or impeded in the fulfilment of its obligations under the 

agreement by reasons of force majeure, such as, act of God, operation of force of nature, 

act of state, war, civil war, revolution, rebellion, military or usurped power, explosion, 

fire, epidemic, pandemic, quarantine, floods, earthquake or other physical disaster, 

freight embargo, confiscation, expropriation, Employer orders or restrictions or the like 

or similar events due to any cause, beyond the reasonable control of the party affected 

and which such party could not have reasonably foreseen and guarded against and which 

by exercise of reasonable care and diligence, such party is unable to prevent, then any 

delay directly arising there-from shall constitute an excusable delay provided :- 

  

i) It is established that any of such event has occurred adversely affecting the party 

concerned and the continued performance of this Agreement without any 

contributory negligence or default on their part. 
ii) It is proved that as a result thereof, further performance of the Agreement by such 

party is inevitably delayed or impeded. 
iii) Such party gives notice to the other party within 10 (ten) days from the occurrence 

of such event  giving sufficient details of such event and proof of its effect on the 

performance of the Agreement on the part of such party, and time for the 

performance of that part of the obligation of the party concerned which so delayed 

or impeded shall be extended by a period or periods equal to the durations of such 

delay provided that the other party shall not be required to perform the 

corresponding part of its obligations under this Agreement. 
 

45.02 If the duration of the delays or impediments due to such continuing force majeure events 

exceeds a period of 3 (three) months, the party shall consult each other to find an 

amicable solution to problems created by such delays or impediments. 
 

45.03 In the event that parties are unable to resolve such problems to their mutual satisfaction 

within 3 (three) months of the first consultation under Article 45.02 either party shall 

have the right exercisable of such 30 (thirty) days after the expiration of such 3 (three) 
months by serving on the other 30 (thirty) days written notice to terminate the Agreement 

wholly or partly.  Depending upon the nature and consequence of the force majeure. 
Article 45 shall take effect to the extent applicable, provided that neither party shall have 

any claim for damages or compensation against the other in respect of any such delay or 

impediment or as a result of any acts or action taken by any of the parties. 
 

45.04 This article shall not affect or alter the rights and liabilities of the parties which have 

already accrued by virtue of or in consequence to the obligations already performed. 
 

ARTICLE-46 : ARBITRATION 

 

46.01 Any dispute, disagreement or question arising out of or relating to or in consequence of 

the Agreement or relating to its construction or performance which cannot be settled 

amicably shall, from the date either party informs the other in writing that such dispute 

or disagreement exists and requests in such notice to refer the matter to arbitration, shall 

be submitted to arbitration for final settlement. 
 

46.02 All difference and dispute arising between the Contractor and Employer on any matter 

connected with this contract or in regard to the interpretation of thecontents thereof shall 

be referred for arbitration to a sole arbitrator to be appointed bythe Chairman& Managing 

Director, HUDCO in accordance with the provisions of Arbitration and Conciliation Act, 
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1996, and any ammendments thereto. The place of arbitration proceedings shall be New 

Delhi. 
 

46.03 The award of the Arbitrator shall be final and binding on both the parties. 
 

46.04 The arbitration award shall, in addition to dealing with the merits of the case, decide 

which of the parties shall bear the cost of arbitration or in what proportion the cost shall 

be borne by the parties. 
 

46.05 The parties shall continue to perform their obligations under the Agreement during the 

arbitration proceedings and no payment due to or payable by the Employer subject to 

provision of Article - 38 shall be withheld or delayed except as regards any particular 

obligation or any particular payment which itself is or forms a direct part of the subject  

matter of the arbitration proceedings. 
 

46.06 In the event of the Arbitrator resigning or becoming incapable or unable to act, the 

Employer shall appoint another in place of the outgoing Arbitrator and arbitration 

proceedings shall continue, as if such Arbitrator had been originally nominated. 
 

46.07 The Arbitrator shall be deemed to have entered on the reference made on the date he 

issues notices to both the parties asking them to submit to him their statement of the case 

and pleading on defence. 
 

46.08 The Arbitrator may, from time to time, with the consent of the parties extend the time 

upto but not exceeding one year from the date of entering on reference for making the 

award. 
 

46.09 The Arbitrator may proceed with the arbitration ex-parte if either party, in-spite of notice 

from the arbitrator, fails to take part in the proceedings. 
 

46.10 The venue (s) of arbitration, in New Delhi shall be fixed by the Arbitrator at his sole 

discretion. 
 

ARTICLE-47 : LIQUIDATION/TERMINATION 

 

47.01 If the Contractor commences to be wound up, not being a member’s voluntary winding 

up for the purpose of amalgamation or reconstruction, or carries on his business under 

a receiver for the benefits of his creditor, HUDCO shall be at liberty to: 
 

i) Give such receiver/liquidator or other person the option to carry-out the performance 

under the Agreement, subject to the receiver/liquidator or other person providing a 

guarantee up to an amount to be agreed upon by HUDCO and such 

receiver/liquidator or other person for the due and faithful performance of the 

Contractor’s obligations under this agreement, or  

 

ii) If the receiver/liquidator or other person fails within 30 (thirty) days to exercise one 

option to carry out performance of the Agreement then the Employer may terminate 

the Agreement and give notice in writing to the Contractor or to the 

receiver/liquidator or to any person in whom the Agreement may have become 

vested. 
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47.02 Termination of Contract: Without prejudice to any of the rights or remedies under this 

contract, if the Contractor dies, the Employer shall have the option of terminating the 

contract or to continue the contract with the legal successor. 
 

ARTICLE-48 : EFFECTIVE DATE OF AGREEMENT 

 

48.01 The agreement shall become effective from the date of issue of Letter of Award by the 

Employer. 
 

ARTICLE-49 : SECTIONS TO THE AGREEMENT 

 

49.01 Following sections shall constitute an integral part of the Agreement, annexed as 

schedule: 
i) SECTION    I      Notice Inviting e-Tender 

ii) SECTION   II      Instruction to Bidders 

iii) SECTION   III  Scope of work & Completion milestone 

iv) SECTION   IV  Technical Specifications 

v) SECTION   V     General Conditions  

vi) SECTION   VI  Special Conditions  

vii) SECTION   VII Price BID 

viii) Annexure   I  Tender Drawings ( as applicable if required). 

ix) All communications between HUDCO and Contractor after opening of 

technical bids and issuance of Letter of Award. 

x) Letter of Awardissued by HUDCO and duly accepted by Contractor (Successful 

Bidder) 

xi) Integrity Pact signed by both parties as per FORM H, (if applicable) 

xii) Agreement in original in Stamp -Paper as per proforma (Form C) 

 

49.02 If there are sections other than as specified under Article 49.01, as referred to elsewhere 

in the Agreement, such sections shall also form integral part of the Agreement. 

 

ARTICLE-50: ENTIRE AGREEMENT 

 

50.01 The terms & conditions herein contained including tender documents, shall constitute 

the entire agreement and understanding between the parties hereto and shall supersede 

all other communications which were made prior to the signature of the Agreement, 

whether written or oral, between parties hereto with respect to the subject matter hereof. 
 

ARTICLE-51: AMENDMENT TO AGREEMENT 

 

51.01 Any amendment to the terms of the Agreement shall be made in writing by both parties 

hereto and shall specifically “state it is an amendment to the agreement”. 
 

ARTICLE-52: WAIVER 

 

52.01 Non-enforcement by either party of any of the provisions on the Agreement shall not 

operate or constitute as a waiver of the provision itself or any subsequent breach thereof. 
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52.02 The validity of the agreement shall not be affected, should one or more of its stipulations 

be or become legally invalid and such stipulation is severable from and not fundamental 

to the obligations of either party to the Agreement. In such a case, the party shall 

negotiate in good faith to replace the invalid clause by an agreed stipulation which is in 

accordance with the applicable law and which shall be as close as possible to the party’s 

original intent. 
 

52.03 CMD, HUDCO shall have the right to waive or reduce any of the conditions, at his own 

absolute discretion considering the merit of the issue raised, on the request of the 

Contractor and the advice of the Engineer/Consultant. 
ARTICLE-53 : ASSIGNMENT 

 

53.01 The Contractor shall not assign his rights and obligations under the terms to the 

Agreement to any party other than its legal successor without the written consent of the 

Employer. 
 

ARTICLE-54 : COPIES 

 

54.01 The Agreement shall be executed in triplicate. The original and triplicate shall be 

retained by the Employer and duplicate, by the Contractor. 
 

ARTICLE-55 : STAMP DUTY 

 

55.01 Stamp duty payable in respect of this agreement shall be borne and paid by the 

Contractor. 
 

ARTICLE-56 : GOVERNING LAWS 

 

56.01 The agreement shall be governed by the Indian laws in force. 

 

ARTICLE-57 : NOTICES 

 

57.01 All notices under this Agreement shall be given in writing and shall be deemed 

sufficiently given when delivered either manually by registered post addressed to the 

other party or at the e-mail address of the parties. Communication shall be made to the 

Employer with a copy to the Engineer/Consultant. The communication shall be made to 

the Contractor at his registered office and at the e-mail address of the Contractor, with a 

copy to the Engineer/Consultant. 
 

57.02 If any notice is delivered by hand, it shall be duly acknowledged and if given by e-mail, 

it shall be confirmed by letter within 7 (seven) days of the date of such notice. Either 

party shall by notice in writing inform the other party of any change of address as stated 

under Article – 57.01 for receiving such notices. 
 

57.03 The date of communication and notices under Article – 57.01 shall be the date of receipt 

of such original communication and notice by the receiving party.   
 

ARTICLE-58: FRAUD AND CORRUPT PRACTICES 

 

58.01 The Applicants and their respective officers, employees, agents and advisers shall observe 

the highest standard of ethics during the Selection Process. Notwithstanding anything to the 

contrary contained in this NIT, HUDCO shall reject a Proposal without being liable in any 
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manner whatsoever to the Applicant, if it determines that the Applicant has, directly or 

indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive 

practice, undesirable practice or restrictive practice (collectively the “Prohibited Practices”) 

in the Selection Process. In such an event, HUDCO shall, without prejudice to its any other 

rights or remedies, forfeit the EMD, as the case may be and/or, indemnify HUDCO for the 

losses incurred due to time, cost, efforts, manpower etc. 

 

58.02 Without prejudice to the rights of HUDCO under Clauses hereinabove and the rights and 

remedies which the HUDCO may have under the LOA, if an Applicant or Contractor, as the 

case may be, is found by the HUDCO to have directly or indirectly or through an agent, 

engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, 

undesirable practice or restrictive practice during the Selection Process, or after the issue of 

the LOA, such Applicant or Contractor shall not be eligible to participate in any tender or 

NIB issued by HUDCO during a period of 2 (two) years from the date such Applicant or 

Contractor, as the case may be, is found by HUDCO to have directly or through an agent, 

engaged or indulged in any corrupt practice, fraudulent practice, coercive practice, 

undesirable practice or restrictive practice, as the case may be. For the purposes of this 

Clause, the following terms shall have the meaning hereinafter respectively assigned to 

them: 

 

58.03 For the purposes of this Clause, the following terms shall have the meaning 

hereinafter respectively assigned to them: 

 

(a) “corrupt practice” means 

 

(i) the offering, giving, receiving, or soliciting, directly or indirectly, of anything 

of value to influence the action of any person connected with the Selection 

Process (for avoidance of doubt, offering of employment to or employing or engaging 

in any manner whatsoever, directly or indirectly, any official of the HUDCO who 

is or has been associated in any manner, directly or indirectly with the selection 

process or the LOA or has dealt with matters concerning the Agreement or arising 

there-from, before or after the execution thereof, at any time prior to the expiry of 

one year from the date such official resigns or retires from or otherwise ceases 

to be in the service of the HUDCO, shall be deemed to constitute influencing 

the actions of a person connected with the selection process;) or  

(ii) engaging in any manner whatsoever, whether during the Selection Process or 

after the issue of the LOA or after the execution of the Agreement, as the case 

may be, any person in respect of any matter relating to the Project or the LOA 

or the Agreement, who at any time has been or is a legal, financial or 

technical contractor/ adviser of the HUDCO in relation to any matter 

concerning the Project; 

 

(b) “Fraudulent practice” means a misrepresentation or omission of facts or 

disclosure of incomplete facts, in order to influence the Selection Process; 

 

(c) “Coercive practice” means impairing or harming or threatening to impair or 

harm, directly or indirectly, any persons or property to influence any person’s 

participation or action in the Selection Process; 

 

(d) “Undesirable practice” means (i) establishing contact with any person 

connected with or employed or engaged by the HUDCO with the objective of 
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canvassing, lobbying or in any manner influencing or attempting to influence 

the Selection Process; or (ii) having a Conflict of Interest; and 

 

(e) “Restrictive practice” means forming a cartel or arriving at any understanding or 

arrangement among Bidders with the objective of restricting or manipulating a 

full and fair competition in the selection process. 
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SPECIAL CONDITIONS 
 

 

 

 

 

 

 

  



 

 
63 

SPECIAL CONDITIONS 
 

1. The Contractor shall not have exclusive possession of the Ambulance/site but shall have 

to liaise and co - ordinate   with   all   other Contractors and allottees/occupants carrying 

out works on or in the vicinity of the Site and shall afford all reasonable opportunity and 

assistance  to other Contractors to carry out their Works with minimum mutual 

interference or disruption. 
 

2. The location of site is in vicinity to number of Govt. & Public Offices. Necessary care 

should be taken to avoid disturbance to theoffices in the vicinity.  
 

3. The Contractor shall make all necessary arrangements to meet National Green Tribunal 

directions to control air pollution.   

 

4. If the performance of any Contractor is likely to interfere with the simultaneous 

execution of another Contract, the Engineer-in-charge/Consultants shall decide which 

Work(s) shall take precedence, and there shall be no claim whatsoever for any delay or 

disruption of work or cost arising out of the Engineer-in-charge/Consultant’s decision. 
 

5. The Contractor shall carry out the work in sections as directed by the Engineer-in-

charge/Consultant, if required, and hand over to other Contractor in stages for carrying 

out their Works.  
 

6. The Contractor shall be deemed to have allowed in his bid/tender all costs arising from 

above clauses and shall not be entitled to any payment in respect of such causes. 
 

7. The Contractor shall receive calls for any and all problems, experienced in the operation 

of the system under this contract, attend to these within 8 hours of receiving the 

complaints and shall take steps to immediately correct any deficiencies that may exist. 
 

8. The Contractor shall be responsible for securing his own materials and equipment at site, 

before any demolition work is commenced and also during the process of the work: 
(i) All the roads and open areas adjacent to the Work site shall be closed or suitably 

protected. 
(ii) No   electrical cable or apparatus which is liable to be a source of danger to an 

operator/user of the complex shall remain electrically charged. 
(iii) All steps shall be taken to prevent danger to persons employed from risk of fire 

or explosion or flooding.   
 

9. Unless specified otherwise, no extra payment in any form, whatsoever shall be admitted 

over and above the agreement rate for scope of agreement items and the rates shall be 

inclusive of all applicable taxes, GST, other duties, cess, levies, octroi, contract labour 

welfare cess, service tax etc., 
 

10. All sundry equipment, fittings, unit assemblies, accessories, hardware items, termination 

lugs for electrical connections, cable glands, junction boxes and all other items which 

are useful and necessary for efficient assembly and installation of equipment and 

components of the work shall be deemed to have been included in the tender, irrespective 

of the fact whether such items are specifically mentioned in the tender documents or not.  
 

11. For items/material/equipment requiring initial inspection at manufacturer’s works, the 

Contractor will intimate the date of testing of material/equipment at the manufacturer’s 
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works before dispatch. The Employer also reserves the right to inspect the fabrication 

job at factory, through the Engineer-in-Charge/Consultant and the successful Bidder has 

to make the arrangement for the same. The successful Bidder shall give sufficient 

advance notice regarding the dates proposed for such tests/inspection to the Employer’s 

representative(s) to facilitate his presence during testing/fabrication. The Employer at 

his discretion may witness such testing/fabrication. The cost of the Engineer-in-

Charge/Consultant’s visit to the factory will be borne by the Employer. Also, equipment 

may be inspected at the manufacturer’s premises, before dispatch to the site by the 

Contractor. 
 

12. Care shall be taken by the Contractor while handling and installing the various 

equipment and components of the work to avoid to the damage of the building. The 

Contractor shall be responsible for repairing all damages and restoring the same to their 

original finish at his cost. The Contractor shall also remove at his cost all unwanted and 

waste materials arising out of the site of work. 
 

13. The completion period of 06 (Six) weeks indicated in the tender documents is for the 

entire work of planning, execution, supplying, installation, testing, commissioning and 

handing over of the entire work to the satisfaction of the Employer/Engineer. 
 

14. The Bidder shall guarantee among other things, the following: 
 

(i) Quality (Compliance with applicable standards), strength and performance of the 

materials used. 
(ii) Safe mechanical and electrical stress on all parts under all specified conditions 

of operation. 
(iii) All equipment(s) shall be guaranteed for a period of minimum 12 months from 

the date of taking over the installation by the Employer against unsatisfactory 

performance and/or break down due to defective design, workmanship of 

material. For supply items, the additional guarantee period shall be considered 

as per the manufacturer/supplier certification. The equipment or components, or 

any part thereof, so found defective during guarantee period shall be forthwith 

repaired or replaced free of cost to the satisfaction of the Employer. In case it is 

felt by the Employer that undue delay is being caused by the Contractor in doing 

this, the same will be got done by the Employer at the risk and cost of the 

Contractor. The decision of the Employer in this regard shall be final. The 

Contractor has to carry out routine and preventive maintenance for 12 months 

from the date of handing over. Nothing extra shall be paid on this account. 
 

15. The Contractor shall provide to Employer, the Bar/PERT chart for completion of work 

(Submission of preliminary drawing, technical literatures and information various 

equipments load calculations, inspection of equipment, dispatch schedule, installation, 

testing and commissioning, obtaining approval of statutory bodies, documentation, and 

handing over) in co-relation with other works. 
  

16. These shop drawings, as applicable, shall contain all information required to complete 

the project as per specifications and as required by the Employer. These Drawings shall 

contain details of construction, size, arrangement, operating clearance, performance 

characteristics and capacity of equipment, also the details of all related items of work by 

other Contractor. Each shop drawing shall contain tabulation of all measurable items of 

equipment/materials/works and progressive cumulative totals from other related 

drawings to arrive at a variation-in-quantity statement at the completion of all shop 
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drawings. Each item of equipment/material proposed shall be a standard catalogue 

product of an established manufacturer strictly from the manufacturers as per tender 

requirement. When the Employer makes any amendments in the above drawings, the 

Contractor shall supply three fresh sets of drawings with the amendments duly 

incorporated along with check print, for approval. The Contractor shall submit further 

three sets of shop drawings to the Employer for the exclusive use by the Employer and 

all other agencies. 
 

17. Shop drawings, as applicable, shall be submitted for approval sufficiently in advance of 

planned delivery and installation of any material to allow Employer/Engineer/consultant 

ample time for scrutiny. No claims for extension of time shall be acceptable due to his 

failure to produce shop drawings at the right time, in accordance with the approved 

programme. 
 

18. Manufacturer’s drawings, catalogues, pamphlets and other documents submitted for 

approval shall be in three sets. Each item in set shall be properly labelled, indicating the 

specific service for which material or equipment is to be used, giving reference to the 

governing section and clause number and clearly identifying in ink the items and the 

operating characteristics. Data of general nature shall not be accepted. 
 

19. Approval of shop drawings shall not be considered as a guarantee of measurements or 

of building dimensions. Where drawings are approved, said approval does not mean that 

the drawings supersede the contract requirements, nor does it in any way relieve the 

Contractor of the responsibility or requirement to furnish material and perform work as 

required by the contract. 
 

20. The work shall comprise of entire labour including supervision and all materials 

necessary to make to complete installation and such tests and adjustments and 

commissioning as may be required by the Employer. The term complete installation shall 

not only include major items of the plant and equipment covered by specification but all 

incidental sundry components /charts whether or not those have been mentioned in 

details in the tender documents in connection with this contract. 
 

21. Comprehensive Maintenance of Ambulance (Routine & Preventive) for 12 (twelve) 

months from date of completion and handing over of equipment & fittings/accessories. 
 

22. Responsibility to ensure safety of all materials against pilferage and damage till the 

installation in handed over to the consignee. 
 

23. All scaffolding as may be necessary for the work shall be provided by the Contractor. 
 

24. Temporary barricades with caution boards at each landing to prevent accident during 

execution of the work. 
 

25. The Contractor is required to furnish all such facilities as will be necessary for inspection 

of the equipment before dispatch at the manufacturer’s works & also for witnessing such 

test, at the works site, if so, required by the Employer. The Contractor shall furnish 

information for this purpose & will also give sufficient notice regarding the dates 

proposed for such test to inspection agency & do all Liaisoning work. Boarding, Lodging 

and travelling expenses of the Employer/Engineer/Consultant’s representative shall be 

borne by the Employer. 
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26. Copies of all documents of routine, acceptance and type test certificates of the 

equipment(s), carried out at the manufacture’s premises shall be furnished to the 

Employer. 
 

27. After completion of the work in all respects, the Contractor shall offer the installation 

for testing and operation for carrying out joint inspection and will be carried out as per 

Safdar Jung Hospital’s normal procedure. 

 

28. All testing & commissioning shall be carried out in presence of Engineer/Consultant or 

his authorized representatives. 
 

29. All the material to be used in the work should be of good quality & will be got approved 

from the Employer/Engineer/Consultant before usage in work. The sample of the item 

shall be submitted in advance to the Employer and got approved before dispatch to the 

site of work  

 

30. Initial inspection of material & equipment(s) at manufactures / Fabricator premises 

works may be done by the Employer. The Contractor will intimate date of such 

inspection well in advance & will do all liaisoning work for such inspection. 
31. All works shall be carried out in accordance with relevant regulation, both statutory and 

those specified by the Indian Standards related to the work covered by these 

specifications. In particular, the equipment and installation will comply with the 

following: - 
i)  Factories Act. 
ii)  Indian Electricity Rules. & Act and CEA etc. 
iii)  IS. & B.S. Standards as applicable. 
iv)  I.S. Specification & Recommendation. 
v)  Workmen’s compensation Act 

vi)  Statutory norms prescribed by authorities like National Ambulance Code, 

 Transport Department local bodies like SDMC, NDMC etc. 
 

32. Nothing in these specifications shall be construed to relieve the Contractor of his 

responsibility for the design, manufacture and installation of the equipment(s) with all 

accessories in accordance with currently applicable statutory regulations and safety 

codes. 
 

33. No tools and tackles either for unloading or for shifting the equipment(s) for erection 

purposes would be made available by the Employer. The successful Contractor shall 

make his own arrangement for all these facilities. 
 

34. All consignments are to be duly insured during transit up to the destination from 

warehouse at the cost of Contractor/supplier. Necessary insurance cover shall also be 

made by the Contractor for storing, installation the equipment(s) till the equipment(s) 
are handed over duly installed, tested and commissioned. 

 

35. The Contractor is advised to take prior approval of Employer before placing order/ 
bringing material at site for use. 
 

36. This shall include cost of painting of entire exposed iron work complete in the 

installation. All equipment(s) works shall be painted at the works before dispatch to the 

site. 
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37. Sufficient trained and experience staff shall be made available to meet any exigency of 

work during the guarantee period of one year from the handing over of the installation.  
 

38. The maintenance, routine, as well as preventive for one year from the date of taking over 

the Ambulance’s equipments, accessories and fittings, as per manufactures 

recommendation shall be carried out and the record of the same shall have to be 

maintained. 
  

39. All materials and workmanship shall be subject to inspection, examination, and test by 

the Employer at any and all times during installation work. The Contractor shall furnish 

promptly without additional cost to the Employer/Consultant, convenient inspection and 

test that may be required by the Employer/Consultant, and any person authorized by him, 

shall at all reasonable times have access to the Site and to all Workshops and places 

where materials or items of work are being manufactured, fabricated or prepared for the 

Works and the Contractor shall afford every facility for and every assistance in obtaining 

the right to such access. 
 

40. The Contractor shall agree with the Employer on the time and place for the inspection 

or testing of any materials or Plant as provided in the Contract. The Employer shall give 

the Contractor not less than 24 hours’ notice of his intention to carry out the inspection 

or to attend the tests. If the Employer, or his duly authorized representative, does not 

attend on the date agreed, the Contractor may, unless otherwise instructed by the 

Employer, proceed with the tests, which shall be deemed to have been  made in the 

presence of the Employer. The Contractor shall forthwith forward to the Employer duly 

certified copies of the test readings. If the Employer has not attended the tests, he shall 

accept the said readings. 
 

41. If, at the time and place agreed in accordance with Clause 44 above, the materials or 

items of work are not ready for inspection or testing or if, as a result of inspection or 

testing referred to in Clause 44, the Employer determines that the materials or items of 

work are defective or otherwise not in accordance with the Contract, he may reject the 

materials or items of work and shall notify the Contractor there-of immediately. The 

notice shall state the Employer objections with reasons. The Contractor shall then 

promptly make good the defect or ensure that rejected materials or items of work comply 

with the Contract without additional charge there for and the Contractor shall promptly 

segregate and remove the rejected material from the Works.  
 

42. If the Contractor fails to proceed at once with the replacement of rejected materials and 

or replace such materials and/or correct such workmanship, the Employer may proceed 

to do the same and charge the cost thereof to the Contractor, or may terminate the right 

of the Contractor to proceed further with the work.  
 

43. If the Employer so requests, the test of rejected materials or items of work shall be made 

or repeated under the same terms and conditions. All costs incurred by the Employer by 

the repetition of the tests shall, after due consultation with the Contractor, be determined 

by the Employer and shall be recoverable from the Contractor by the Employer and may 

be deducted from any money due or to become due to the Contractor and the Employer 

shall notify the Contractor accordingly. 
 

44. No part of the work shall be covered up or put out of view without the approval of the 

Employer and the Contractor shall afford full opportunity for the Employer to examine 

and measure any such part of Works which is about to be covered up or put out of view. 
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The Contractor shall give notice to the Employer, whenever any such part of work is or 

are ready or about to be ready for examination and the Employer shall unless he 

considers it unnecessary and advise the Contractor accordingly, attend for the purpose 

of examining and measuring such part of the Works. 
 

45. If at any time before the whole of the Works have reached practical completion, the 

Employer with intimation to the Contractor may take possession of, and use any part of 

the same (any such part being hereinafter in this Condition referred to as “the relevant 

part”), notwithstanding anything expressed or implied elsewhere in this Contract. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Form A 

 

Letter of Bid 

 

(On BIDDER’s letter head) 
 

To 

 

Executive Director (C&C/CSR)-i/c 

Housing & Urban Development Corporation Limited, 

HUDCO Bhawan, India Habitat Centre,  

Lodhi Road, New Delhi-110003 

 

Sub:  Supply, Installation, Testing & Commissioning of medical accessories  

   & Fittings for 02 No. ACLS Ambulances for Safdarjung Hospital, New Delhi  

 under HUDCO CSR.  
 

Sir, 

 

Pursuant to the notice inviting tender NIT No. HUDCO/CSR/SJH/2022/01 on the subject above, 

we hereby submit our Offer for being appointed as the Contractors to HUDCO for carrying out the 
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above-mentioned work. We have thoroughly read and understood the NIT. Submission of Offer 

will not devolve any right on us to be considered for selection. 
 

We agree to keep this Offer of ours open for acceptance by HUDCO up to 60 days after opening 

of technical bid and agree not to revoke our Offer at any time during such period. 
 

As required, copy of MSME registration & NSIC Certificate or copy of Earnest Money Deposit 

and Rs 1500/- plus applicable GST towards cost of tender documents has been deposited in 

HUDCO’s account digitally and receipt thereof is furnished in Envelope No.1, as evidence of 

deposit of the same. 
 

 

Yours faithfully, 

(Name & designation of the person signing with office seal) 
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Form B 

 

Particulars of the BIDDER 

(On BIDDER’s letter head) 
 

1 Name of The Firm:   
2 Registered Office:   
3 Executing Office:   

4 Registration No./Incorporation of The Company 

(Document to Be Attached):   
5 Pan No. (Document to Be Attached):   
6  GST Registration no. (Document to Be Attached)   
7 Constitution of Contractor FIRM/ Legal Status:   
8 Power of Attorney:(For Authorised Representative)  

9 Registration with Govt. Departments/PSUs/ 

Govt.FIs/ Autonomous Bodies:   

10 EPF Registration/ Account No. (Document to be 

attached)  
11 ESI Registration (Document to be attached)  

12 Main Business Activities:   

13 Details of Authorised Contact Persons   
 Name:   
 Designation:   

 Contact Tel.:  

Mobile No.:   
 Fax No.:   
 Email Address:   
 Postal Address:   
 

  

  
    

    

  
 
  

 

  

 

(Signature of Authorized Signatory) 
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Form  C 

 

AGREEMENT 

 

 

This AGREEMENTis made and entered into this ___________ day of August Two Thousand 

Twenty Two between Housing and Urban Development Corporation Ltd, a Govt. of India 

undertaking having its Registered Office at Core 7A, HUDCO Bhawan, IHC, Lodhi Road, New 

Delhi -110003, hereinafter referred to as the "Employer" (which expression shall, unlessexcluded 

by or repugnant to the context or the meaning thereof, be deemed to include its successors and 

assigns) of ONE PART. 
 

AND 

 

M/s. (Name of Firm) ________________________having their registered office and principal 

place of business   at______________________________hereinafter referred to as the 

"Contractor" (which expression shall unlessexcluded by or repugnant to the context or the 

meaning thereof, be deemed to include its successors and assigns) of the OTHER PART. 
 

WITNESSETH THAT 

 

WHEREAS, the Employer invited the Contractor to submit tender for Supply, Installation, 

Testing & Commissioning of medical accessories & fittings for 02 No. ALS Ambulances for 

Safdarjug Hospital, New Delhi under HUDCO CSR  

 

AND 

 

WHEREAS, the CONTRACTOR submitted his tender(s) to the Employer for execution of the 

work in accordance with the tender documents including technical specifications, schedule of 

quantities/items and tender drawings vide his letters  

____________________________________________________________________________

____________________________________________________________________________

______________________ 

 

AND 
 

WHEREAS, the Employer has accepted the tender submitted by the Contractor  for the 

executionof the aforesaid workwithreferencetoletter 

No._________________________________________________________________________

____________________________________________________________________________

_______________________________________________________________________AND 

WHEREAS, the Contractor has agreed to execute the aforesaid work on the terms and conditions 

as stated in tender documents, general and special conditions  of contract   and  has  also agreed 

to submit to the  Employer  the  performance bank guarantee in the name of VMMC & Safdarjung 

Hospital required  to be paid on the date of signing of the  agreement,  in accordance with the 

Tender (part & parcel of the present agreement, as attached herewith). 
 

NOW, THEREFORE, in consideration of the foregoing promises and mutualcovenants 

hereincontained, the parties hereby agree to fulfil the obligations stated in the tender documents 

along-withContractor’s offer. 
 

IN WITNESS 
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WHEREOF HUDCO has set his hand for & on behalf of Employer. 
 

 

AND 

 

 

Sh.                            duly   authorized representative   of   the Contractor for and on behalf of 

M/s. --------------------has affixed his signature and the seal of the said company in accordance 

with Articles of Association. (in case of company only). 

 

 

 

Signed and delivered by                              Signed and delivered by 

 

 

 

 

(                                          )                             (                                       
) 
 

 

For and on behalf of HUDCO    For and on behalf of M/s------------ 

 

Authorised Officer     Authorized Signatory 

       

 

WITNESS 

 

1. 1.   
2. 2. 
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Form D 

 

PROFORMA FOR PERFORMANCE BANK GUARANTEE 

 

PERFORMANCE BANK GUARANTEE TO BE ISSUED FROM SCHEDULED 

COMMERCIAL BANK 

 

Note: The Successful Bidder is advised to take up with their Bank to send the duly executed 

Performance Bank Guarantee in the name of VMMC &  Safdarjung Hospital directly to 

Corporate Office, HUDCO under Speed Post/Registered A.D/ By Hand. The issuing Bank 

should also enclose with the Bank Guarantee a written confirmation to the effect that the 

guarantee has been duly executed.  The confirmation should be supported by the copy of Power 

of Attorney etc. in favour of the Bank Official(s) executing the Bank Guarantee.  Further, the 

issuing branch should also confirm that it has obtained the approval of competent authority for 

furnishing the guarantee in the name of   HUDCO.  Bank be insisted upon to send/endorse a copy 

of written confirmation as aforesaid to the Bank’s Head Office. 
 

 (on Non-judicial stamp paper of requisite value in concerned State) 
 

Performance Bank Guarantee No. …………… 

 

The Executive Director (C&C/CSR)-i/c   

Housing & Urban Development Corporation Limited,   

Core 7-A, India Habitat Centre,   

Lodhi Road, New Delhi – 110 003. 

 

(Address as mentioned in Notice Inviting Tender) 
 

Whereas the Housing and Urban Development Corporation Ltd. (hereinafter called HUDCO 

which expression shall include its successors and assigns) having awarded a work 

order/contractNo………..dated...............(herein after called the contract) to 

M/s………………………(hereinafter called the contractor) at a contract price of 

Rs……..subject to the terms and conditions contained in the contract. 
 

WHEREAS, the terms and conditions of the contract require the contractor to furnish a 

Bank Guarantee for Rs……... (Rupees……….) being3% of the total value of the contract 

of Rs………………/- i.e the performance for proper execution and due fulfilment of the 

terms and conditions contained in the contract. 
 

In consideration thereof we …………………….(Name of Bank) having its registered/  

Head Office at ………………………. and one of Branches at …………... herein after 

called,the‘Bank’) do here by unconditionally and irrevocably undertake to pay to  HUDCO 

immediately on demand in writing and without protest/or demurral moneys payable by the 

contractor to   HUDCO inconnection with the execution of the performance of the 

works/equipment,inclusive of any loss, damages, charges, expenses and costs caused to or 

suffered by or which would be caused to or suffered by   HUDCO by reason of any breach 

by the contractor of any of the terms and conditions contained in the contract as specified in 

the notice of demand made by   HUDCO to the bank. Any such demand made by  HUDCO 

on the bank shall be conclusive evidence of the amount due and payable by the bank under this 

guarantee. However, the Bank’s liability under this guarantee shall be limited to Rs……...in 

the aggregate and the bank hereby agrees to the following terms and conditions: - 
 

(i) This guarantee shall be continuing guarantee and irrevocable for all claims of   
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HUDCO as specified above and shall be valid during the period specified for the 

performance of the contract including the period of maintenance/warranty i.e 

upto……. 
(ii) We, the said bank further agree with   HUDCO that   HUDCO shall have the fullest 

liberty,without our consent and without affecting in any manner our obligations and 

liabilities hereunder to vary any of the terms and conditions of the said contract or 

to extend time for performance of contract by the contract or from time to time or to 

postpone for any time or from time to time any of the powers exercisable by   HUDCO 

against the contract or under the contract and for bear or enforce any of the terms 

and conditions relating to the said contract and we shall not be relieved from our 

liabilit y by reason of any such variations or extension being granted to the 

contractor or for any for bearance,act or omission on the part of   HUDCO or any 

indulgence by   HUDCO to the contractor or by any such matter or thing whatsoever, 

which under the law relating to the sureties would,but for this provision, have effect 

of so relieving us. 
(iii) This guarantee/ undertaking shall be inaddition to any other guarantee or security 

whatsoever   HUDCO may now or at any time have in relation to the performance 

of the works/equipment and the company shall have full re-course to or enforce this 

security in preference to any other security or guarantee which the  HUDCO may 

have or obtained and there shall be no for bearance on the part of the   HUDCO in 

enforcing or requiring enforcement of any other security which shall have the effect 

of releasing the Bank from its full liability. It shall not be necessary for   HUDCO 

to proceed against the saidcontract or/supplier before proceeding against the Bank. 
 

(iv) This guarantee/undertaking shall not be determined or affected by the liquidation 

or winding up, dissolutionor change of constitution or insolvencyofthe contractor, 

but shall in all respects and for all purposes be binding and operative until payment 

of all moneys payable to   HUDCO in terms thereofare paid by the Bank. 
 

(v) The Bank here by waives all rights at any time in consistent with the terms of this 

Guarantee and the obligations of the bank in terms here of, shall not be otherwise 

affected or suspended by reasons of any dispute or disputes having been raised by 

the contractor (whether or not pending be for any Arbitrator, Tribunal or Court) or 

any denial of liability by the contract or stopping or prevent in or purporting to stop 

or prevent any payment by the Bank to   HUDCO in terms hereof. 

 

(vi) We also agree that you shall be entitled at your option to enforce this 

guaranteeagainst our Bank as the principal debtor in the first instance, not 

withstanding any other security or guarantee that you have in relation to the 

Contractor liabilities in respect of these promises. 

 

(vii) We, the said Bank, lastlyundertake not to revoke this guarantee during its currency 

except withthe previous consent of   HUDCO in writing. Unless acclaim is made in 

writing in ------ days after the date of expiry of this guarantee i.e.………we shall be 

relieved from all liabilities under this guarantee thereafter. 
 

Signed this……………day of…………….at……. 
  For and on behalf of Bank 

WITNESS. 
 

1.  

 

2.------------------------ 
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FORM E 
 

ACCEPTANCE OF TENDER CONDITIONS 

(On BIDDER’s letter head) 
 

We………………………………………………… have carefully gone through the various 

terms and conditions as listed/described above for the work of Supply, Installation, Testing & 

Commissioning of medical accessories & fittings for 02 No. ALS Ambulances for Safdarjug 

Hospital, New Delhi under HUDCO CSR. We agree to all these conditions.  We are making this 

offer after carefully reading the terms, conditions and understanding the same in the context of 

the stipulated work required to be carried out, without any kind of pressure or influence from any 

source whatsoever.   

 

We have acquainted ourselves with the tasks required to be carried out, before making this offer.   

 

We hereby sign this undertaking in token of our acceptance of various terms and conditions listed 

above. 

 

 

Name & signature of Contractor: 

Address  

 

Seal                  

                                                                                            Phone No. (O) : 

         (M) : 

e-mail address: 

 

Place : 

Dated : 
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FORM F 

 

 

List of completed works during last five years.   

(On BIDDER’s letter head) 
 

Sl. 
No 

Details of the works executed with 

Client Details 

Value of the work Date of 

Commencement/ 
Completion 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

The copies concerned work orders/ agreements and certificate from the client for works 

completedshall be enclosed.  
 

 

Signature of the Contractor  

 

Seal 
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FORM G 
 

UNDERTAKING FOR CORRECTNESS OF DOCUMENTS 

 

AFFIDAVIT 

 

To be submitted by bidder on non-judicial stamp paper of Rs. 100/ (Rupees One Hundred only or as 

applicable), duly attested by Notary Public - to be placed &submitted in Envelop-I 
 

Affidavit of Mr............................................S/o ..................................................................... 
R/o .............................................I, the deponent above named do hereby solemnly affirm and 

declare as under: 
 

1.  That I am the Proprietor/Authorized signatory of M/s …………………………………having 

its Head  Office/Regd. Office at ……………………………………………………… 

2.  That the information/documents/Experience certificates submitted by 

M/s…………………............ along with the tender for the work of Supply, Installation, 

Testing & Commissioning of medical accessories & fittings for 02 No. ACLS Ambulances 

for Safdarjug Hospital, New Delhi under HUDCO CSR to HUDCO Ltd. are genuine and true 

and nothing has been concealed. 

3.  I shall have no objection in case HUDCO verifies them from issuing authority(ies). Ishall also 

have no objection in providing the original copy of the document(s), in-case HUDCO 

demands so for verification. 
4.  I hereby confirm that in case, any document, information &/ or certificatesubmitted by me 

 found to be incorrect / false / fabricated, HUDCO at its discretionmay disqualify / reject / 
 terminate the bid/contract and also forfeit alldues/ suspend from taking part in tenders issued 

 by HUDCO . 
5.  I shall have no objection in case HUDCO verifies any or all Bank Guarantee(s) underany of 

the clause(s) of Contract including those issued towards Performance Guarantee from the 

Zonal / Branch office of issuing Bank and I/Weshall have no right or claim before HUDCO 

receives saidverification. 
6.  That the Bank Guarantee issued against the Performance Guarantee issued by 

 .........................................................................(name and address ofthe Bank) is genuine 

and if found at  any stage to be incorrect / false / fabricated, HUDCO shall reject my bid, cancel 

pre- qualification and debar me from participatingin any future tender for three years. 
7.  I hereby confirm that our firm /company is not blacklisted/ barred /banned fromtendering by 

 HUDCO. If this information is found incorrect, HUDCO at its discretion may disqualify / 
 reject / terminate the bid/contract. 
 

I, ......................................, the Proprietor / Authorized signatory of M/s................................. 
do hereby confirm that the contents of the above Affidavit are true to my knowledge and as per records 

and nothingmaterial has been concealed there from and that no part of it is false. 
 

DEPONENT 

 

Verified at ................this.................day of ..................... 
 

DEPONENT 



 

 
79 

  

 

 

 

 

 

SECTION – VII 

 

 

 

 

 

 

 

 

 

 

 

PRICE BID 
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Envelope 3 

 

PRICE BID 
 

 

Name of Work   : Supply, Installation, Testing & Commissioning of medical 

   accessories & fittings for 02 No. ACLS Ambulances for  

  Safdarjug Hospital, New Delhi under HUDCO CSR.  
 

 

  
S.No.  

 

DESCRIPTION Qty RATE 

 

AMOUNT (Rs.) 

 

1 Supply, Installation, 

Testing & 

Commissioning of 

medical accessories & 

fittings for ACLS 

Ambulances (as per 

specifications), for 

making it fully 

operational for 

Safdarjung Hospital, 

New Delhi under 

HUDCO CSR. 

02   

 

 

 

Note: 
 

1. The bidder has to quote rates on item rate basis (Rates shall be inclusive of GST). 
2. The bids will be accepted from bidders who have valid GST number as per GST Norms. 
3. L1 bidder shall be arrived at, by considering the total amount. 
4. Invoice/Billing for the aforesaid work shall be generated in the name of Medical 

Superintendent, VMMC & Safdarjung Hospital, Ring Road, New Delhi-110 029 

and GST No. of VMMC & Safdarjung Hospital is 07DELS27223A1DB. 

5. Payment shall be made by HUDCO to the successful bidder after satisfactory 

completion of work and based on the recommendation of VMMC & Safdarjung 

Hospital. 

 

 

 

Date:        Authorised Signatory (s) 

Seal 
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